

### CONTRACT CHANGE ORDER

**DATE:** Thursday, December 13, 2012

**REQUEST:** Contract Change Order Number Nine (CCO#9)

**PROJECT:** CIVIC CENTER REMODEL PROJECT, CIP # F322  
HTE Code(s): 223-6540-700.72-20 CF1001

**CONTRACTOR:** Danson Construction LLC  
Attn.: Dan Fontana, President  
2320 W. Peoria Ave., Ste. C123  
Phoenix, Arizona 85029  
Ph: (602) 997-0777  
Email: [dfontana@dansonbldg.com](mailto:dfontana@dansonbldg.com)

#### DESCRIPTION OF PROPOSED CHANGE(S):

This change order adds work that consists primarily of furnishing all necessary materials, labor, equipment and incidentals required to modify cabinets, walls, and doors (COR16); complete test/balance of HVAC for 3<sup>rd</sup> Floor (COR17); provide electrical revisions (COR18); patch/paint walls in rooms 050&040 (COR19); and revise window in room 407 (COR21), in accordance with the contract documents, as detailed in Exhibit "A" (COR16), Exhibit "B" (COR17); Exhibit "C" (COR18); Exhibit "D" (COR19), and Exhibit "E" (COR21), attached hereto, summarized below, and hereby incorporated into this change order by this reference.

**COST:**

<b>Contract Change Order # 9:</b>	<b>\$ 18,900.00</b>	<b>&lt; this change order</b>
Previous Change Order(s):	\$ 42,597.00	
Original Contract:	<u>\$209,000.00</u>	
Revised Contract Amount:	\$270,497.00	

**TIME:** **REVISED Contract Final Completion Date: Friday, January 11, 2013**  
Original Contract Final Completion Date: Thursday, December 6, 2012

TOWN OF PRESCOTT VALLEY  
CIVIC CENTER REMODEL PROJECT, CIP # F322

---

\*\*\*\*\*

**SUBMITTED BY:** Kimberly J. Moon, P.E., Capital Projects Coordinator

**APPROVED BY  
OWNER:**  
Town of Prescott Valley, Arizona

**APPROVED BY  
CONTRACTOR:**  
Danson Construction LLC

\_\_\_\_\_  
Harvey C. Skoog, Mayor

\_\_\_\_\_  
BY: Dan Fontana, President

**ATTEST:** Town of Prescott Valley

**BY:** \_\_\_\_\_  
Diane Russell, Town Clerk  
(CORPORATE SEAL)

**APPROVED AS TO FORM:**

**BY:** \_\_\_\_\_  
Ivan Legler, Town Attorney