

Change Order Request Number 16

November 7, 2012

Stroh Architecture  
1323 S. Scenic Heights Dr.  
Prescott, AZ 86303

Attn: Doug Stroh

RE: Prescott Valley Civic Center Remodel

Dear Doug


We are requesting a Change Order in the additive amount of \$4886 for misc work as shown on the COR as requested by Kim Moon.

Please issue a notice to proceed by 11-8-12 in order for the work to be completed by 12-21-12

If you have any questions, please feel free to contact me.

Sincerely,

APPROVAL TO PROCEED



-----  
Name  
Date

Dan Fontana  
Project Manager

CC: B Fontana  
Harper Sharp  
File

Change Order Request  
 Prescott Valley Civic Center Remodel  
 7501 E Civic Circle prescott Valley Az.

Number 16

**CHANGE DESCRIPTION:**

Add cabinets at new door #210,remove wall at 2nd floor reception,  
 remove cabinetry in 4th floor copy room and relocate to reception .  
 cut in window into new door at 2nd floor area at Julia's office

**GENERAL CONTRACTOR COSTS:**

SUPERVISION: 0 Weeks @ \$2200/week	0
DSC ESTIMATING - 1 HOUR @ \$75.	75
PROJECT LABOR 12 HOURS @ \$66.00	792
SUBTOTAL	867
CLEAN-UP 3 HRS LABOR @ \$30.00	90
SURVEY HRS LABOR @ \$82.00	
AS-BUILT UP DATE: HOURS @ \$45	
DUMPSTERS @ \$385.00	
Scissor lift costs	
PRINTING FEES:	
LABOR BURDEN @ 54%	517
PERMIT COSTS	
GENERAL CONDITIONS DAYS @	
DOCUMENT REPRODUCTION	
GC Fee on GC work 15 %	351
TOTAL	1,825

**SUBCONTRACTOR COSTS:**

High end cabinets	1,870
halgren	230
coyote glass	120
SUBTOTAL	4,045
FEE 5 %	202
TAX 9.68%	473
Insurance 1.2 %	59
Bond 2.2%	107
ALLOWANCE USE REQUEST TOTAL	4,886