

Change Order Request Number 19

November 27, 2012

Stroh Architecture
1323 S. Scenic Heights Dr.
Prescott, AZ 86303

Attn: Doug Stroh

RE: Prescott Valley Civic Center Remodel

Dear Doug

We are requesting a Change Order in the additive amount of \$1524 to patch and repaint the walls in rooms 050 and 040 requested by Kim Moon.

This work is complete so please issue a Change Order for billing.

If you have any questions, please feel free to contact me.

Sincerely,



Dan Fontana
Project Manager

CC: B Fontana
Harper Sharp
File

APPROVAL TO PROCEED

Name
Date

Change Order Request
 Prescott Valley Civic Center Remodel
 7501 E Civic Circle prescott Valley Az.

Number 19

CHANGE DESCRIPTION:

Patch and repaint walls in rm's 050 and 040 first floor NE corner

GENERAL CONTRACTOR COSTS:

SUPERVISION: 0 Weeks @ \$2200/week	0
DSC ESTIMATING - 1 HOUR @ \$75.	75
PROJECT LABOR 4 HOURS @ \$66.00	264
SUBTOTAL	339
CLEAN-UP HRS LABOR @ \$30.00	
SURVEY HRS LABOR @ \$82.00	
AS-BUILT UP DATE: HOURS @ \$45	
DUMPSTERS @ \$385.00	
Scissor lift costs	
PRINTING FEES:	
LABOR BURDEN @ 54%	183
PERMIT COSTS	
GENERAL CONDITIONS DAYS @	
DOCUMENT REPRODUCTION	
GC Fee on GC work 15 %	129
TOTAL	651

SUBCONTRACTOR COSTS:

Dback Drywall	610
SUBTOTAL	1,261
FEE 5 %	63
TAX 9.68%	147
Insurance 1.2 %	18
Bond 2.2%	34
ALLOWANCE USE REQUEST TOTAL	1,524