

Change Order Request Number 21

December 03, 2012

Stroh Architecture  
1323 S. Scenic Heights Dr.  
Prescott, AZ 86303

Attn: Doug Stroh

RE: Prescott Valley Civic Center Remodel

Dear Doug

We are requesting a Change Order in the additive amount of \$ 3826.00 to revise the window in room #407 to full height per Kim Moon.

This work will be complete 2 weeks after authorization to proceed.

If you have any questions, please feel free to contact me.

Sincerely,



Dan Fontana  
Project Manager

CC: B Fontana  
Harper Sharp  
File

APPROVAL TO PROCEED

-----  
Name  
Date

Change Order Request  
 Prescott Valley Civic Center Remodel  
 7501 E Civic Circle prescott Valley Az.

Number 21

**CHANGE DESCRIPTION:**

Revise the glass in room #407 to full hgt in lieu of a type F frame

**GENERAL CONTRACTOR COSTS:**

<b>SUPERVISION: 1 Weeks @ \$2200/week</b>		
DSC ESTIMATING - 1 HOUR @ \$75.		75
PROJECT LABOR 8 HOURS @ \$66.00		528
<b>SUBTOTAL</b>		<b>603</b>
CLEAN-UP HRS LABOR @ \$30.00		
SURVEY HRS LABOR @ \$82.00		
AS-BUILT UP DATE: HOURS @ \$45		
DUMPSTERS @ \$385.00		
Scissor lift costs		
PRINTING FEES:		
LABOR BURDEN @ 54%		326
PERMIT COSTS		
GENERAL CONDITIONS DAYS @		
DOCUMENT REPRODUCTION		
GC Fee on GC work 15 %		230
<b>TOTAL</b>		<b>1,158</b>

**SUBCONTRACTOR COSTS:**

Coyote Glass		1,289
Dback Drywall		720
<b>SUBTOTAL</b>		<b>3,167</b>
FEE 5 %		158
TAX 9.68%		370
Insurance 1.2 %		46
Bond 2.2%		84
<b>ALLOWANCE USE REQUEST TOTAL</b>		<b>3,826</b>

# CHANGE ORDER QUOTE

DATE: 12/3/2012

QUOTE # 4

TO: Brent Fontana  
Danson Construction, LLC.  
\_\_\_\_\_  
\_\_\_\_\_

FROM: Coyote Glass, LLC  
1745 W. Deer Valley Rd. Suite #106  
Phoenix, AZ 85027  
623-587-4816 Fax 587-4823

THIS CHANGE ORDER QUOTE IS REQUESTED BECAUSE OF THE REVISIONS AS DESCRIBED BELOW, AND WHICH ARE NOT COVERED BY THE ORIGINAL CONTRACT FOR:

PROJECT: Prescott Valley Civic Center

LOCATION: 7501 E. Civic Center

DESCRIPTION OF CHANGES: Add: \$ 1,289.00 Deduct: \$ \_\_\_\_\_

Changes to 4<sup>th</sup> floor storefront window frame type #F

Changes from 48" to full height window @ 84"

Time extension required for this change: 5 days

Total of this Change Order Quote: \$ 1,289.00

Total of all Change Order Quotes accepted: \$ \_\_\_\_\_

Amount of Original Contract \$ 8,500.00

Amount of Revised Contract \$ \_\_\_\_\_

THIS CHANGE ORDER QUOTE IS VOID IF WRITTEN ACCEPTANCE IS NOT RECEIVED WITHIN THIRTY (30) DAYS FROM THE DATE OF THIS QUOTE.

THE NECESSARY WORK FOR THE EXECUTION OF THIS CHANGE ORDER WILL BE PERFORMED PROMPTLY UPON YOUR WRITTEN ACCEPTANCE OF THIS CHANGE ORDER QUOTE.

ACCEPTANCE OF THIS CHANGE ORDER QUOTE INCLUDES RESPONSIBILITY FOR PAYMENT WITHIN THIRTY (30) DAYS UPON COMPLETION OF WORK.

ACCEPTED BY: SIGNATURE x \_\_\_\_\_ Date: \_\_\_\_\_

PRINT NAME: \_\_\_\_\_

TITLE: \_\_\_\_\_