

CONTRACT CHANGE ORDER

DATE: Thursday, January 10, 2013

REQUEST: Contract Change Order Number Ten (CCO#10)

PROJECT: CIVIC CENTER REMODEL PROJECT, CIP # F322
HTE Code(s): 223-6540-700.72-20 CF1001

CONTRACTOR: Danson Construction LLC
Attn.: Dan Fontana, President
2320 W. Peoria Ave., Ste. C123
Phoenix, Arizona 85029
Ph: (602) 997-0777
Email: dfontana@dansonbldg.com

DESCRIPTION OF PROPOSED CHANGE(S):

This change order adds work that consists primarily of furnishing all necessary materials, labor, equipment and incidentals required to add electrical revisions on the Second and Fourth Floors for furniture and appliance locations/connections (COR 22); add shelving in 2nd Floor alcove, cut back the permit counter on 2nd Floor, paint accent color in plan desk area and replace outlet cover in new 2nd Floor conference room (COR23); and rebalance/test HVAC on 3rd Floor (COR24), in accordance with the contract documents, as detailed in Exhibit "A" (COR22), Exhibit "B" (COR23); and Exhibit "C" (COR24), attached hereto, summarized below, and hereby incorporated into this change order by this reference.

COST: Contract Change Order # 10: \$ 8,746.00 < this change order
Previous Change Order(s): \$ 61,497.00
Original Contract: \$209,000.00
Revised Contract Amount: \$279,243.00

TIME: REVISED Contract Final Completion Date: Friday, January 11, 2013
Original Contract Final Completion Date: Thursday, December 6, 2012

TOWN OF PRESCOTT VALLEY
CIVIC CENTER REMODEL PROJECT, CIP # F322

SUBMITTED BY: Kimberly J. Moon, P.E., Capital Projects Coordinator

**APPROVED BY
OWNER:**
Town of Prescott Valley, Arizona

**APPROVED BY
CONTRACTOR:**
Danson Construction LLC

Harvey C. Skoog, Mayor

BY: Dan Fontana, President

ATTEST: Town of Prescott Valley

BY: _____
Diane Russell, Town Clerk
(CORPORATE SEAL)

APPROVED AS TO FORM:

BY: _____
Ivan Legler, Town Attorney