

Change Order Request Number 23

December 18, 2012

Stroh Architecture
1323 S. Scenic Heights Dr.
Prescott, AZ 86303

Attn: Doug Stroh

RE: Prescott Valley Civic Center Remodel

Dear Doug

We are requesting a Change Order in the additive amount of \$ 3456.00 to add misc
cabinetry electrical revisions per Kim Moon.

This work is complete so please issue a change order.

If you have any questions, please feel free to contact me.


Sincerely,



Dan Fontana
Project Manager

CC: B Fontana
Harper Sharp
File

APPROVAL TO PROCEED



Name
Date 12/20/12

Change Order Request
 Prescott Valley Civic Center Remodel
 7501 E Civic Circle prescott Valley Az.

Number 23

CHANGE DESCRIPTION:

Add shelving in 2nd floor alcove, cut back the reception counter 4th floor, paint accent colors in plan desk area and replace a floor outlet cover in the new 2nd floor conference room.

GENERAL CONTRACTOR COSTS:

SUPERVISION: 1 Weeks @ \$2200/week	
DSC ESTIMATING - 1 HOUR @ \$75.	75
PROJECT LABOR 8 HOURS @ \$66.00	528
SUBTOTAL	603
CLEAN-UP 4 HRS LABOR @ \$30.00	120
SURVEY HRS LABOR @ \$82.00	
AS-BUILT UP DATE: HOURS @ \$45	
DUMPSTERS @ \$385.00	
Scissor lift costs	
PRINTING FEES:	
LABOR BURDEN @ 54%	390
PERMIT COSTS	
GENERAL CONDITIONS DAYS @	
DOCUMENT REPRODUCTION	
GC Fee on GC work 15 %	257
TOTAL	1,371

SUBCONTRACTOR COSTS:

Tricity electric	150
High End Cabinetry	960
Dback drywall	380
SUBTOTAL	2,861
FEE 5 %	143
TAX 9.68%	335
Insurance 1.2 %	41
Bond 2.2%	76
ALLOWANCE USE REQUEST TOTAL	3,456