

**CONTRACT  
CHANGE ORDER**

**DATE:** November 7, 2013  
**REQUEST:** Contract Change Order Number One (CCO#1)  
**PROJECT:** Loos Drive Improvement Project, Phases 2 & 3 CIP # 339.2 & 339.3  
**CONTRACTOR:** Earth Resources Corporation  
P.O. Box 1420, Dewey, AZ 86327  
Ph: (928) 775-2795

**DESCRIPTION OF PROPOSED CHANGE(S):**

This change order adds work that consists primarily of furnishing all necessary materials, labor, equipment and incidentals required for an additional 672' of storm water improvements on Loos Drive from Robert Rd to Ranger Rd in accordance with the contract documents, as detailed in Exhibit "A", attached hereto, summarized below, and hereby incorporated into this change order by this reference.

**COST: Loos Drive Phase 2**  
**Contract Change Order 1:** \$ 2,019.34 < this change order  
Previous Change Orders: \$ 0  
Original Contract: \$ 385,430.34  
Revised Contract Amount: \$ 387,449.51

**COST: Loos Drive Phase 3**  
**Contract Change Order 1:** \$ 41,754.74 < this change order  
Previous Change Orders: \$ 0  
Original Contract: \$ 214,479.25  
Revised Contract Amount: \$ 256,233.99

**TIME: Contract Change Order 1:** 9 calendar days < this change order  
Previous Change Orders: 0 calendar days  
Weather Days: 0 calendar days  
Original Contract: 75 calendar days  
Revised Contract Time: 84 calendar days

\*\*\*\*\*

**SUBMITTED BY:** Ryan Judy, Deputy Town Manager

**APPROVED BY  
OWNER:**  
Town of Prescott Valley, Arizona

**APPROVED BY  
CONTRACTOR:**  
Earth Resources Corporation

\_\_\_\_\_  
Harvey C. Skoog, Mayor

\_\_\_\_\_  
Wyatt Orr

**ATTEST:** Town of Prescott Valley

**BY:** \_\_\_\_\_  
Diane Russell, Town Clerk  
(CORPORATE SEAL)

**APPROVED AS TO FORM:**

**BY:** \_\_\_\_\_  
Ivan Legler, Town Attorney

EXHIBIT "A"

**CONTRACT CHANGE ORDER ONE (1)**

Detail of Additional Quantities

Loos Drive Additional Items			
	Quantities	Unit Price	Total
Storm Water Improvements			
36" Storm Drain – Phase 2	31 LF	\$ 65.14	\$ 2,019.34
36" Storm Drain – Phase 3	641 LF	\$ 65.14	\$ 41,754.74
TOTAL	672 LF	\$ 65.14	\$ 43,774.08