

CONTRACT CHANGE ORDER

DATE: March 27, 2014

REQUEST: Contract Change Order Number One (CCO#1)

PROJECT: Viewpoint Park Expansion – Parking Lot Expansion, CIP # P358
HTE Codes: 222-6530-700.73-20; CP1402

CONTRACTOR: Asphalt Paving & Supply
Attn.: Bob Hoyt
2425 N. Glassford Hill Road
Prescott Valley, AZ 86314

DESCRIPTION OF PROPOSED CHANGE(S):

This change order adds work that consists primarily of furnishing all necessary materials, labor, equipment and incidentals required to increase quantities for sawcut and curb along the west edge and in the median of the parking lot, in accordance with the contract documents, as detailed in Exhibit "A", attached hereto, summarized below, and hereby incorporated into this change order by this reference.

COST:	Contract Change Order # 1:	\$ 9,379.00	< this change order
	Previous Change Order(s):	\$ 0	
	Original Contract:	<u>\$38,300.85</u>	
	Revised Contract Amount:	<u>\$47,679.85</u>	
TIME:	Contract Change Order # 1:	0 calendar days	< this change order
	Previous Time Extension(s):	0 calendar days	
	Original Contract:	<u>28 calendar days</u>	
	Revised Contract Time:	28 calendar days	

TOWN OF PRESCOTT VALLEY

VIEWPOINT PARK EXPANSION – PARKING LOT PROJECT, CIP # P358

SUBMITTED BY: Brian Witty, Parks & Recreation Director

**APPROVED BY
OWNER:**
Town of Prescott Valley, Arizona

**APPROVED BY
CONTRACTOR:**
Asphalt Paving & Supply, Inc.

Harvey C. Skoog, Mayor

BY: Bob Hoyt

ATTEST: Town of Prescott Valley

BY: _____
Diane Russell, Town Clerk
(CORPORATE SEAL)

APPROVED AS TO FORM:

BY: _____
Ivan Legler, Town Attorney