

Change Order Request
 Prescott Valley Civic Center Stage Remodel
 7501 E Civic Circle Prescott Valley Az.

Number 1R

CHANGE DESCRIPTION:

Modify canopy foundations as shown in RFI # 5 & 7

GENERAL CONTRACTOR COSTS:

SUPERVISION: 1 Weeks @ \$2200/week	2,200
DSC ESTIMATING - 1 HOUR @ \$75.	75.00
PROJECT LABOR 0 HOURS @ \$66	
SUBTOTAL	2,275
CLEAN-UP HRS LABOR @ \$30.00	
SURVEY 2 HRS LABOR @ \$82.00	
AS-BUILT UP DATE: ___ HOURS @ \$45	
DUMPSTERS ___ @ \$385.00	
DUST CONTROL	
PRINTING FEES: _____	
LABOR BURDEN @ 54%	2,457.00
PERMIT COSTS	
GENERAL CONDITIONS DAYS @	
DOCUMENT REPRODUCTION	
TOTAL	4,732

SUBCONTRACTOR COSTS:

Liapple	15,163
SUBTOTAL	19,895
FEE 10 %	1,990
TAX 8.67%	1,234
Insurance 1.2 %	277
Bond 2.2%	515
CHANGE ORDER REQUEST TOTAL	23,911

