

**TOWN OF PRESCOTT VALLEY
REQUEST FOR COUNCIL ACTION
Date: March 18, 2010**

SUBJECT: Robert Road (Spouse to Tranquil) Utility Relocation Schedule

SUBMITTING DEPARTMENT: Public Works Department


PREPARED BY: Ray Smith, Engineering Division Manager for
Norm Davis, Public Works Director

AGENDA LOCATION: Comments/Communications , Consent , Work/Study ,
New Business , Public Hearing , Second Reading

ATTACHMENTS: N/A

SUMMARY/BACKGROUND: Roadway improvements continue to move ahead on Robert Road, Navajo Dr. and Lakeshore Dr. with dedicated revenue generated from 1/3 cents sales tax per the Streets & Infrastructure Committee Final Report & Recommendations dated June 2002. Design plans for Robert Road improvements from Spouse to Tranquil were completed in June 2008. The upcoming FY 2010/11 Budget proposes funding to complete this next phase of Robert Road widening improvements anticipated to start in late Spring 2011.

Utility relocations and upgrades are an integral part of roadway widening improvements with best practice for utility work to take place prior to the commencement of the Town's project. Staff has been coordinating with area utility companies for their required utility projects. The utility companies (including Qwest, Unisource Gas, Arizona Public Service and Cable One) have coordinated their efforts and will soon begin to perform their work in advance of the Town's project schedule for Robert Road widening improvements from Spouse to Tranquil.



OPTIONS ANALYSIS: For Discussion Only.

ACTION OPTION: For Discussion Only.

RECOMMENDATION: For Discussion Only.

FISCAL ANALYSIS: N/A

REVIEWED BY:

Management Services Director _____

Town Clerk _____

Town Attorney _____

Town Manager _____

COUNCIL ACTION:

Approved Denied Tabled/Deferred Assigned to _____