

TOWN OF PRESCOTT VALLEY

CONTRACT CHANGE ORDER

DATE: April 8, 2010

REQUEST: Contract Change Order Number Three (CCO#3)

PROJECT: Bison Lane Multi-Use Path Project
CIP #S171

CONTRACTOR: Markham Contracting Company, Inc.
22820 North 19th Avenue
Phoenix, AZ 85027
Ph: (623) 869-9100

DESCRIPTION OF PROPOSED CHANGE(S):

This change order adds work that consists primarily of furnishing all necessary materials, labor, equipment and incidentals required to complete the project. It reflects field adjustments and measured as-built quantities resulting in changes to the bid schedule quantities in accordance with the contract documents, as detailed in "Exhibit A" attached hereto, summarized below and incorporated into the contract by this reference. This change order is an adjustment to final as-built quantities.

COST: (See Exhibit "A" for Detailed Cost Breakdown)

Contract Change Order No. <u>3</u>:	\$ 34,367.80
Previous Change Orders:	\$ 65,081.59
Original Contract:	\$ <u>319,000.00</u>
Total Revised Contract Amount:	\$ 418,449.39

TIME:

Contract Change Order No. <u>3</u> :	0	calendar days
Previous Change Orders:	0	calendar days
Original Contract:	100	calendar days
Extension Days (MAG 108.7):	<u>0</u>	calendar days
Total Revised Contract Time:	100	calendar days

TOWN OF PRESCOTT VALLEY

SUBMITTED BY: Norm Davis, P.E., Public Works Director

**APPROVED BY
OWNER:**
Town of Prescott Valley, Arizona

**APPROVED BY
CONTRACTOR:**
Markham Contracting Company, Inc.

Harvey C. Skoog, Mayor

Contractor

BY: _____
Name and Title

ATTEST: Town of Prescott Valley

BY: _____
Diane Russell, Town Clerk

(CORPORATE SEAL)

APPROVED AS TO FORM:

BY: _____
Ivan Legler, Town Attorney