

CONTRACT CHANGE ORDER

DATE: December 8, 2011

REQUEST: Contract Change Order Number One (CCO# 1)

PROJECT: ROBERT ROAD IMPROVEMENTS – SPOUSE TO TRANQUIL, CIP#412B
HTE Codes: 411-1000-700-73-40 ST0801

CONTRACTOR: Fann Contracting, Inc.
Attn.: Michael Fann
P.O. Box 4356
Prescott, Arizona 86302
Ph: (928) 778-0170

DESCRIPTION OF PROPOSED CHANGE(S):

This change order reflects:

- Additions and subtractions from the original bid and contract time extension.

REASON FOR PROPOSED CHANGE(S):

The various changes were made at the request of the Town or as adjustments to the bid schedule quantities in accordance with the contract documents, as detailed in "Exhibit A" attached hereto, summarized below and incorporated into the contract by this reference. This change order is an adjustment to final as-built quantities and extends the contract time as referenced in Exhibit "B".

COST: (See Exhibit "A" for Detailed Cost Breakdown)

	Contract Change Order # 1:	\$ 79,098.87	< this change order
	Previous Change Order(s):	\$ 0	
	Original Contract:	<u>\$1,779,993.00</u>	
	Revised Contract Amount:	<u>\$1,859,091.87</u>	
TIME:	Contract Change Order # 1:	24 calendar days	< this change order
	Previous Time Extension(s):	0 calendar days	
	Original Contract:	<u>180 calendar days</u>	
	Revised Contract Time:	204calendar days	

TOWN OF PRESCOTT VALLEY

ROBERT ROAD IMPROVEMENTS – SPOUSE TO TRANQUIL – CIP# 412B

SUBMITTED BY: Norm Davis, Public Works Director

**APPROVED BY
OWNER:**
Town of Prescott Valley, Arizona

**APPROVED BY
CONTRACTOR:**
Fann Contracting, Inc.

Harvey C. Skoog, Mayor

BY: Michael Fann, President

ATTEST: Town of Prescott Valley

BY: _____
Diane Russell, Town Clerk
(CORPORATE SEAL)

APPROVED AS TO FORM:

BY: _____
Ivan Legler, Town Attorney