

CONTRACT CHANGE ORDER

DATE: January 12, 2012

REQUEST: Contract Change Order Number One (CCO#1)

PROJECT: Western Blvd. Stormwater Management Imprv., Ph 2, CIP E328.2
HTE Codes: 101-5530-700.73-40 CE1201

CONTRACTOR: Earth Resources Corporation
Attn.: Wyatt Orr
P.O. Box 1420
Dewey, Arizona 86327
Ph: (928) 775-2795
Email: wwo5th@yahoo.com

DESCRIPTION OF PROPOSED CHANGE(S):

This change order adds work that consists primarily of furnishing all necessary materials, labor, equipment and incidentals required to add additional scope for the increased project limits to fully utilize approved grant funding, in accordance with the contract documents, as detailed in Exhibit "A" and Exhibit "B", attached hereto, summarized below, and hereby incorporated into this change order by this reference.

COST: **Contract Change Order # 1:** **\$109,271.64** **< this change order**
Previous Change Order(s): \$ 0
Original Contract: \$419,513.02
Revised Contract Amount: \$528,784.66

TIME: **Contract Change Order # 1:** **30 calendar days** **< this change order**
Previous Time Extension(s): 0 calendar days
Original Contract: 120 calendar days
Revised Contract Time: 150 calendar days

TOWN OF PRESCOTT VALLEY

WESTERN BOULEVARD STORMWATER MANAGEMENT IMPROVEMENT PROJECT, PHASE 2, CIP E328.2

SUBMITTED BY: Norm Davis, Public Works Director

**APPROVED BY
OWNER:**
Town of Prescott Valley, Arizona

**APPROVED BY
CONTRACTOR:**
Earth Resources Corporation

Harvey C. Skoog, Mayor

BY: Wilson W. Orr, President

ATTEST: Town of Prescott Valley

BY: _____
Diane Russell, Town Clerk
(CORPORATE SEAL)

APPROVED AS TO FORM:

BY: _____
Ivan Legler, Town Attorney