

### CONTRACT CHANGE ORDER

**DATE:** Thursday, November 8, 2012

**REQUEST:** Contract Change Order Number Eight (CCO#8)

**PROJECT:** CIVIC CENTER REMODEL PROJECT, CIP # F322  
HTE Code(s): 223-6540-700.72-20 CF1001

**CONTRACTOR:** Danson Construction LLC  
Attn.: Dan Fontana, President  
2320 W. Peoria Ave., Ste. C123  
Phoenix, Arizona 85029  
Ph: (602) 997-0777  
Email: [dfontana@dansonbldg.com](mailto:dfontana@dansonbldg.com)

#### DESCRIPTION OF PROPOSED CHANGE(S):

This change order adds work that consists primarily of furnishing all necessary materials, labor, equipment and incidentals required to “test the Air Handlers on roof AH-1 thr AH-4” for the 3<sup>rd</sup> Floor (COR8); “provide misc electrical revisions at modular furniture and studio” (COR9); “modify the Permit desk area” (ASI#1) (COR10); “modify the 4<sup>th</sup> floor reception area” (ASI#2) (COR11); “add plastic laminate top and relocate base cabinets from room 209 to behind office 206” (COR12); “add an electric strike in door 209” (COR13); “add a 6” wide side lite at door # 204 and reverse its swing per building and safety” (COR14); and “add 15 stainless steel corner guards at the elevator core walls” (COR15R), in accordance with the contract documents, as detailed in Exhibit “A” (COR8), Exhibit “B” (COR9); Exhibit “C” (COR10); Exhibit “D” (COR11), Exhibit “E” (COR12), Exhibit “F” (COR13), Exhibit “G” (COR14), and Exhibit “H” (COR15R), attached hereto, summarized below, and hereby incorporated into this change order by this reference.

**COST:** Contract Change Order # 8: \$ 22,725.00 < this change order  
Previous Change Order(s): \$ 19,872.00  
Original Contract: \$209,000.00  
Revised Contract Amount: \$251,597.00

**TIME:** REVISED Contract Final Completion Date: Friday, December 21, 2012  
Original Contract Final Completion Date: Thursday, December 6, 2012

TOWN OF PRESCOTT VALLEY  
CIVIC CENTER REMODEL PROJECT, CIP # F322

---

---

\*\*\*\*\*

**SUBMITTED BY:** Kimberly J. Moon, P.E., Capital Projects Coordinator

**APPROVED BY  
OWNER:**  
Town of Prescott Valley, Arizona

**APPROVED BY  
CONTRACTOR:**  
Danson Construction LLC

\_\_\_\_\_  
Harvey C. Skoog, Mayor

\_\_\_\_\_  
BY: Dan Fontana, President

**ATTEST:** Town of Prescott Valley

**BY:** \_\_\_\_\_  
Diane Russell, Town Clerk  
(CORPORATE SEAL)

**APPROVED AS TO FORM:**

**BY:** \_\_\_\_\_  
Ivan Legler, Town Attorney