Contract Documents
Bison Lane Multi-Use Path
CIP #S171
TOWN OF PRESCOTT VALLEY


CONTRACT CHANGE ORDER
DATE:



February 11, 2010
REQUEST:


Contract Change Order Number Two (CCO#2)
PROJECT:
Bison Lane Multi-Use Path Project


 CIP #S171
CONTRACTOR:
Markham Contracting Company, Inc.





22820 North 19th Avenue

Phoenix, AZ   85027





Ph: (623) 869-9100
DESCRIPTION OF PROPOSED CHANGE(S):

This change order adds work that consists primarily of furnishing all necessary materials, labor, equipment and incidentals required to incorporate a Safety Enhancement by adding a rock lining to the drainage ditch thus improving the drainage characteristic of the ditch and providing a physical barrier between the vehicular travel lane and the new concrete multi-use path in accordance with the contract documents, as detailed in “Exhibit A” attached hereto, summarized below and incorporated into the contract by this reference.
COST:  (See Exhibit “A” for Detailed Cost Breakdown)

Contract Change Order No. 2 :
$       55,552.14
Previous Change Orders:


$          9,529.45
Original Contract:




$     319,000.00
Total Revised Contract Amount:
$     384,081.59
TIME:

Contract Change Order No. 2 :
       0   calendar days
Previous Change Orders:


       0   calendar days

Original Contract:




  100   calendar days

Extension Days (MAG 108.7):

       0   calendar days 
Total Revised Contract Time:

  100   calendar days

********************************************************

SUBMITTED BY:
Norm Davis, P.E., Public Works Director

APPROVED BY










APPROVED BY

OWNER:












CONTRACTOR:

Town of Prescott Valley, Arizona





Markham Contracting Company, Inc.
Harvey C. Skoog, Mayor







Contractor

BY: 










Name and Title

ATTEST:  Town of Prescott Valley

BY: 









Diane Russell, Town Clerk
 (CORPORATE SEAL)

APPROVED AS TO FORM:

BY: 











Ivan Legler, Town Attorney
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