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Exhibit "C" City of Prescott Valley

Local Limits

PHASE/Task

Principal Project 

Manager

Project 

Secretary

 QC Process 

Engineer - 

Liquid 

Treatment

 SUBTOTAL, 

hours 

SUBTOTAL, 

Labor $

Expenses 

(Computer, 

copies, etc)

Auto / 

Travel

SUBTOTAL, 

EXPENSES

(Billing Rate, $,Hr.)  $288.00 $144.00 $64.00 $224.00 $208.00 7.50$            

4             4                  8              16            32               5,568$           240 -$          240$             5,808$         

Review Industrial data -          4                  4              8                 1,408$           60 -$          60$               1,468$         

POC -          4                  16            20               3,904$           150 -$          150$             4,054$         

-          4                  8              12               2,240$           90 -$          90$               2,330$         

4             4                  8              16               3,392$           120 -$          120$             3,512$         

Develop limits 4             4                  4               14            26               5,536$           195 -$          195$             5,731$         

Prepare report 4             4                  30            38               7,968$           285 -$          285$             8,253$         

16           16            32               7,936$           240 1,100$      1,340$          9,276$         

4             4                  8              16               3,392$           120 -$          120$             3,512$         

Subtotal, Hours  36           32                8              4               120          200             

Subtotal, Billings 10,368$   4,608$         512$         896$         24,960$   41,344$          1,500$       1,100$      2,600$          43,944$       

Lab Testing 12,300$       

TOTAL PROJECT 56,244$       

EXPENSESLABOR

TOTAL COST

Implementation

Review plant data

Monitoring Support

Summarize data

Meetings
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