
TOWN OF PRESCOTT VALLEY 

REQUEST FOR COUNCIL ACTION 

Date:  May 8, 2014 

 
SUBJECT:  Purchase of Stage Roof Product for Civic Stage Expansion & Bandshell  

(CIP # F322.s) 

 
SUBMITTING DEPARTMENT:  Town Management 

 

PREPARED BY:     Kimberly J. Moon, P.E., Capital Projects Coordinator 

     Brian Witty, Parks & Recreation Director 

 

AGENDA LOCATION:   Comments/Communications , Consent , Work/Study , 

New Business , Public Hearing , Second Reading  

 

ATTACHMENTS:   Quote for Purchase of Roof Product “Sierra” from BuyBoard.com Texas 

Cooperative Purchasing Contract 

 

SUMMARY BACKGROUND:  The approved Budget for Fiscal Year 2013/2014 includes the 

continuation of the group of Civic Center Remodel Projects, CIP # F322, as funded by the 

remaining balance of the Civic Development Impact Fees. 

 

The Civic Stage Expansion and Bandshell project was designed with public input, and bid in 

2013.  Two bids were received with the lowest base bid at $443,990.00, which exceeded the 

budget available for this project.  Bids were rejected. 

 

The design and construction approach for expansion and installation of a roof over the existing 

stage has been reevaluated.  The new concept is to make the stage deeper, extending it out into 

the lawn circle and using a pre-fabricated roofing product, and to scale back electrical upgrades. 

 

Classic Recreation Systems, Inc is located in Prescott Valley, and has provided several Ramada 

products in our local parks.  They offer a stage roof product model called “Sierra”, that is a good 

fit with the existing architecture style of the Civic Center campus.  This roof product can be 

purchased from an existing cooperative contract, specifically the Texas cooperative purchasing 

contract at BuyBoard.com in the amount of $144,428.30.  This cost is within the budget for this 

project.  The roofing structure can be purchased this fiscal year, to reduce production and lead 

time.  The construction will be bid out, for the stage extension, and erection of the Sierra structure 

by September. 

 

This project is funded by Development Impact Fees (DIFs).  DIFs are one-time charges applied to 

new residential and commercial construction to alleviate its impact on current public 

improvements and infrastructure.  The intent is to ensure that “growth pays for growth” and that 

existing residents are not unduly burdened to pay for improvements to accommodate growth.  

DIFs were first assessed by the Town of Prescott Valley in 1995, and revised in 2003 with 

recommendation from a citizen’s advisory committee to include Civic fees and other fees.  

Changes to Arizona Revised Statutes removes the Civic category from eligible DIF categories.  In 

December 2011, the Town’s DIF structure was adjusted and included rescinding the Civic 

Development Impact Fee.  Civic DIF collected to date can only be used on such Civic 



infrastructures projects as to Remodel the Civic Center, to provide the building’s ultimate build-

out plan. 

                              

OPTION ANALYSIS:  The Council may vote to: 

1.) Approve purchase of the “Sierra” roofing product, in the amount of $144,428.30, OR 

2.) Not approve the purchase, AND/OR 

3.) direct staff to pursue other options. 

 

ACTION OPTION:  Motion to approve the purchase of the “Sierra” roofing product in the 

amount of $144,428.30 from Site Source/Exerplay, per the attached quote via the BuyBoard.com 

cooperative purchasing contract, for the Civic Stage Expansion Project (CIP # F322.s).  VOTE. 

 

RECOMMENDATION:  Approve purchase of the “Sierra” pre-fabricated roof product for 

installation over the expanded stage. 

 

FISCAL ANALYSIS:  The budget for the current fiscal year is shown in the table below: 
 

Table 2

Civic Center Building Remodel, CIP # F322

HTE Code(s): 223-6540-700.72-20                  Finance Proj. # CF1402

Budget: $300,000.00

Expended & Encumbered: -$20,142.30

Roof Product Purchase: $0.00 < this action

Balance: $279,857.70
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REVIEWED BY: 

 

Management Services Director ____________________  

 

Town Clerk _________________________________ 

 

Town Attorney _______________________________ 

 

Town Manager __________________________________ 

                              

COUNCIL ACTION: 
 Approved     Denied     Tabled/Deferred     Assigned to           


