
TOWN OF PRESCOTT VALLEY 

REQUEST FOR COUNCIL ACTION 

Date:  March 12, 2015 

 
SUBJECT: Northside Sewer Installation Project, CIP # W280.3 – Change Order 

 

SUBMITTING DEPARTMENT:  Utilities Department 

 

PREPARED FOR:  Neil Wadsworth, Director 

 

AGENDA LOCATION:  Comments/Communications , Consent , Work/Study , 

New Business , Public Hearing , Second Reading  

              

ATTACHMENTS:   a)  Contract Change Order Number Two (CCO#2) 

              

SUMMARY BACKGROUND:  The Northside Sewer Installation Project involving a new sewer trunk 

line to serve potential commercial properties north of Highway 89A is complete.  Construction services 

were provided by Capital Improvements, LLC in the amount of $1,176,000.00 as approved by Council on 

July 24, 2014.  This change order provides for the additional work done, and will close out the contract.  

This change order provides for adjustments to the sewer line alignment to avoid conflict with an existing 

natural gas line, adjustment to a receiving manhole to accommodate force mains, and an adjustment to 

contract quantities to reflect as-built quantities. 

              

OPTION ANALYSIS:  The Council may vote to: 

1.) Approve Contract Change Order Number Two (CCO#2), OR 

2.) Direct staff to pursue other options 

              

ACTION OPTION:  Motion to approve Contract Change Order Number Two (CCO#2) with Capital 

Improvements, LLC, in an increased amount of $23,567.42, OR Motion not to approve Change Order 

Number Two.  VOTE. 

              

RECOMMENDATION:  Town staff recommends approval of Contract Change Order Number Two 

(CCO#2) to Capital Improvements, LLC, as detailed in the Fiscal Analysis.  

              

FISCAL ANALYSIS:  The current budget status for this project in FY 14/15 is outlined per Table 1. 

 

Table 1 Enterprise Sewer

Northside Sewer Installation Project, CIP # W280.3

HTE Code(s): 552-7010-700.73-25                                                  Finance Proj. #  CR1404

Approved Budget: $1,400,000.00

Construction Change Order -$23,567.42 < (this action)

Expended & Encumbered: -$1,306,120.23

Balance: $70,312.35F
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REVIEWED BY:  

 

Management Services Director __________________   

 

Town Clerk __________________________________ 

 

Town Attorney _______________________________ 

 

Town Manager _______________________________ 

              

COUNCIL ACTION:  

 Approved     Denied     Tabled/Deferred     Assigned to __________________________ 


