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April 25, 2016 

310 East Union Street 
Prescott,AZ 86303 

Ms. Kimberly Moon, PE 
Capital Projects Coordinator 
Town of Prescott Valley 
7501 E. Civic Circle 
Prescott Valley AZ 86314 

(928) 778-7587 

RE: Lakeshore Drive Widening Project, CIP #5365 
Contract Change Order No 1 

Dear Ms. Moon: 

FAX:(928} 778-1047 
www.davacivi l.com 

374LKSCV 

We have reviewed the proposed Contract Change Order No 1 for the referenced project 
and recommend approval. After review of the project site and construction records, we find 
that the work represented by the change order has been or will be completed in substantial 
conformance with the contract requirements. Therefore, it is recommended that the Contract 
Amount be amended as follows : 

Base Bid Amount 
Change Order No 1 
Total Contract Amount 

Should you have any questions, please contact me. 

Sincerely, 

DAVA & ASSOCIATES, INC. 

Gordon Bowers, PE 
Civil Engineer 

Encl: 
cc: Ron Pine, PE, Town of Prescott Valley 

$ 888,526.00 
$ (22,736.73) 
$ 865.789.27 
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