
TOWN OF PRESCOTT VALLEY 
REQUEST FOR COUNCIL ACTION 

Date:  February 11, 2010 
 
SUBJECT:   Bison Lane Multi-use Path - CIP# S171 
 
SUBMITTING DEPARTMENT:  Public Works 
 
PREPARED BY:  Ray Smith, Engineering Division Manager, for 

Norm Davis, PE, Public Works Director 
 
AGENDA LOCATION:  Comments/Communications , Consent , Work/Study,  
New Business   Public Hearing , Second Reading  
                                 
ATTACHMENTS:   a)  Safety Enhancement Change Order #2  
 
SUMMARY BACKGROUND:  The approved budget for Fiscal Year 2009/2010 includes the Bison 
Lane Multi-Use-Path improvements in the amount of $661,180.00. The Arizona Department of 
Transportation with Federal ARRA funding has agreed to reimburse the Town 100% of the expenditures 
up to $661,180.00 
  
The purpose of the project is to provide a multi-
use path from the Lake Valley Elementary School 
to the Civic Center/Library complex.   
 
Council awarded a contract for $319,000 to 
Markham Construction on October 22, 2009. The 
construction market is favorable with pricing at 
approximately 60% of the engineering estimate 
allowing for additional funding capacity for a 
Project Safety Enhancement not included in the 
original design. Public Works has been successful 
negotiating a Safety Enhancement to the project 
which involves rock lining the roadway drainage 
ditch for a physical barrier between the vehicular 
traffic lane and the new concrete multi-use path. 
Markham Contracting is willing to provide the rock lined drainage improvements for a total price of 
$55,552.14. FHWA and ADOT Transportation Enhancement Group have approved the funding for 
construction of this additional Project Safety Enhancement. 
 
OPTION ANALYSIS:  The Council may vote to: 

1.) Award the Safety Enhancement Change Order, OR 
2.) Not Award the Safety Enhancement Change Order, OR 
3.) Direct staff to pursue other options 

                                 
ACTION OPTION:  Motion to authorize the Mayor (or, in his absence, the Vice Mayor) to approve 



the Safety Enhancement Change Order #2 with Markham Contracting Company Inc. in the amount of 
$55,552.14, OR Motion not to approve. VOTE 
 
RECOMMENDATION:  Staff recommends approval of the Safety Enhancement Change Order with 
Markham Contracting Company, Inc.  
 
FISCAL ANALYSIS:  The Fiscal Analysis for this project is shown in Table 1 below: 
 

Table 1 ARRA Funds - ADOT
Bison Lane Multi-use Path, CIP # S171
HTE Code(s): 202-5510-700.73-20                   Finance Proj. # CS0601

Approved Budget: $675,000.00
Expended & Encumbered: -$446,700.58

Change Order No. 2 -$55,552.14 < (this action)
Balance: $172,747.28FI
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REVIEWED BY: 
 
Management Services Director __________________   Town Clerk ______________________ 
 
Town Attorney _______________________________ 
 
Town Manager _______________________________ 
                                 
COUNCIL ACTION: 

 Approved     Denied     Tabled/Deferred     Assigned to              
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