Exhibit "B"

Town of Prescott Valley

W //}j 7501 E. Civic Circle

Prescort Valle Prescott Valley, AZ 86314

July 25, 2011

Catherine Korte

Fann Contracting, Inc.
P.0. Box 4356

Prescoti, Arizona 86302

Project:  Robert Road improvements — Spouse to Tranquil - CIP # 412B
Re: Extension of Contract Time

Dear Ms. Korte,

The contract time for the above referenced project is 180 calendar days. Per your written
request, and upon recommendation of the project engineer, Kirkham Michael, the contract
time is hereby extended 24 calendar days per MA.G. specifications.

The new project completion date is September 28, 2011,

Please submit a revised schedule for the construction of this project.

We appreciate your work in making this project a success. If you have any questions, do not
hesitate to contact me or the Project Manager, Ray Smith, at (928} 759-3075.

Sincerely,

"

Ron Pine, P.E., Engineer
(928) 759-3035
Email: rpine®@pvaz.net

Enciosures: Recommendation Letter from Kirkham Michael dated July 25, 2011
Time Extension Request from Fann Contracting dated July 7, 2011

cc: Stevelrons, P.E. - Construction Engineer
Ray Smith, P.E., R.L.S. - Project Manager
Norm Davis, P.E. - Public Works Director
Diane Russell - Town Clerk
File

Telephone [928) 759-3000 = www.pvaz.net « TIY (928) 759-3000
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m M KIRKHAM Arizona * Colorado
MICHAEL Iowa ¢ Kansas ¢ Nebraska

www kirkham.com

July 25,2011

RE: Recommendation for Time Extension of 24 Calendar Days
Robert Road Improvements
KM-1012239

Town of Prescott Valley
Public Works Department
Attn: Ray Smith, P.E.
7501 E. Civic Circle
Prescott Valley, AZ 86314

Mr. Ray Smith,

Kirkham Michael has reviewed the “Time Extension Request Letter from Fann Contracting dated July 7,
2011 and MAG specifications section 105.6 and 108.7 to justify providing a contract adjustment to the time
of completion for the project. Upon review of the provided project schedule and MAG specification section
105.6 and 108.7, we recommend that the project contract time of completion be extended by 24 calendar
days. The additional 24 calendar days added to the project contract time of completion, in addition to already

compensated costs provided for extra work shall constitute full compensation for the project time extension.

Please give me a call at 1.402.477.4240 if you have any questions.

Sincerely,
KIRKHAM MICHAEL

Kare\Won o

Steve Irons
Project Manager

SI
Encl. Time Extension Request Letter

Copy to: File, Norm Davis, Ron Pine, Scott Lyon

411 Sputh 13th, Suite 101 * P.O. Box 83328 ¢ Lincoln, NE 68508 « (402) 477-4240 * FAX (402) 477-4268



: S Contracting, Inc.
28 Box 4356 » Prescatt, AZ 86302 » Phone S928.778.0178 » Fax H28.778.3072 « ROC-A-O715200

July 7, 2011

Kirkham Michael and Associates, Inc.
PO Box 83328
Lincoln, NE 68501

Attn:  Mr. Steve Irons
Project Engineer

Re: Robert Road Improvements-Spouse to Tranquil
Time Extension Request

Dear Mr. lrons:

In accordance our discussion at the weekly meeting of June 30", we respectfully
request a time extension change order be executed for the various delays and
extra work performed on this project as documented in the schedule updates
provided to you each week.

In accordance with the current schedule update (copy attached), we hereby
request 24 days be added to the contract time to compensate for the delays
experienced and extra work requested through the period ending June 30, 2011.

Thank you for your consideration in this matter. If you have any questions or
need additional information, please do not hesitate to contact our office.

Sincerely,

atherine Korte
Project Manager

Enclosure

cc. Mike Shivers, Scott Lyon, Roane
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