
CONTRACT CHANGE ORDER 
 

Date: June 14, 2012 

 

Request: Contract Change Order Number Four (CCO#4) 

 

Name of Fuel 

Project: 

 

Contractor: United Fuel & Energy Corporation 

 

Description of Proposed Change:   
 

This change order extends the contract date for these services to continue in Fiscal Year 2012/2013 as 

referenced in the letter of acceptance in “Exhibit A” attached hereto and incorporated into the contract by 

this reference.  This is the fourth and final year of the renewal of this contract. 

 

The proposed fuel price is $.09 over the OPIS index for Phoenix\Northern Arizona. 

 

Change in Contract Time:  Extend Contract to June 30, 2013 

 

 

Submitted by:  Ken Stanton, Public Works Operations Manager 

 

 

Approved by 

Contractor:          
 United Fuel & Energy Corporation 

 

Approved by Town 

of Prescott Valley:         June 14, 2012 

Harvey C. Skoog, Mayor 

 

 

Attest: 

          

Diane Russell, Town Clerk 

 

Approved as  

to Form:         
Ivan Legler, Town Attorney 

 


