
TOWN OF PRESCOTT VALLEY 

REQUEST FOR COUNCIL ACTION 

Date:  August 2, 2012 

 
SUBJECT:  Construction Contract, for Civic Center Remodel Project (CIP # F322) 

 
SUBMITTING DEPARTMENT:  Town Management 

 

PREPARED BY: Kimberly J. Moon, P.E., Capital Projects Coordinator, for 

  Larry Tarkowski, Town Manager 

 

AGENDA LOCATION:   Comments/Communications , Consent , Work/Study , 

New Business , Public Hearing , Second Reading  

                               

ATTACHMENTS:   a.) Recommendation of Award 

                               

SUMMARY BACKGROUND:  The approved Budget for Fiscal Year 2012/2013 includes the Civic 

Center Remodel Project, CIP # F322.  The Library relocated from the Civic Center to the new Library 

building in October of 2009.  Also in October 2009, Stroh Architecture Inc finished plans for the remodel 

of the Civic Center.  The Civic Center Remodel Project (CIP # 

F322) will relocate and expand other Town Departments 

within the Civic Center Building. 

 

Design plans completed in 2009 were based on significant 

amount of staff coordination and internal decisions on how to 

relocate and expand existing Departments within the Civic 

Center building.  As we are now proceeding with the planned 

remodel, we dusted off the 2009 design and found that the 

design plans needed to be updated with changes that have 

occurred over the past few years.  The architect, Doug Stroh, 

updated the plans with modifications, and the project was put 

out to bid.  One Addendum was issued on July 20, 2012. 

 

On Monday, July 23, 2012, the Town received seven (7) bids: 
 

Table 1

Rank Bidder Base Bid

1 Danson Construction $209,000.00

2 TSG Constructors LLC $210,700.00

3 B's Contractors $237,800.00

- White Pine Construction Inc $242,861.65 bid submittal incomplete

4 Haley Construction $244,900.00

5 SDB Inc $255,460.00

6 FCI Constructors $266,000.00  
 

Stroh Architecture has reviewed the bids and recommends award to lowest responsive bidder, Danson 

Construction, in the bid amount of $209,000.00.  Doug Stroh has also reviewed the qualifications and 

references of the lowest responsive bidder, per attached Recommendation of Award.  Construction on this 

project can begin in August after approval and full execution of contract documents. 



 

The remodel of the Civic Center will occur in different phases. 

 

Phase 1 

The first phase of the remodel will begin on the 3
rd

 Floor.  The Public Works Department (including GIS) 

and the Utilities (Engineering) Department will relocate to the 3
rd

 Floor, with a new conference room and 

service counter.  Renovations to the 3
rd

 Floor include demolition of the old library service counters and 

wall appurtenances, reuse & reconfiguration of existing offices, and creation of new offices and work 

areas.  Once the Public Works and Utilities Departments move, the spaces they leave behind on the 2
nd

 

and 1
st
 Floors can be remodeled. 

 

Phase 2A 

As part of the next phase of the remodel, the Customer Accounts (Management Services Department) will 

expand and consolidate their utility account and meter services area from the 4
th
 Floor with their utility 

payments area on the 2
nd

 Floor, for a one-stop service area for water and sewer accounts.  The 

Community Development Department and the Town Clerk Department will also expand into vacated 

areas.  Renovation on the 2
nd

 Floor will eliminate two small conference rooms and create one larger 

conference room.  The Community Development Department has already completed portions of the 

renovations in their area with Town staff, with cost savings. 

 

Phase 2B 

The Parks & Recreation Department will relocate to the 1
st
 Floor in the areas previously occupied by GIS 

and CYMPO.  They will be able to utilize these areas efficiently, with few changes.  The existing service 

window will be expanded and sufficient signage will redirect their customers to the new location. 

 

Phase 3 

The final phase will be to remodel the fourth floor, so that the Town Management Department, the Legal 

Department, the Human Resources Department and the Management Services Department can expand 

into vacated areas. 

 

Construction work, for the entire project, will include such tasks as: 

Walls & Doors 

Interior Windows 

Flooring 

Ceiling Grids 

Painting 

Window Blinds 

Minor Plumbing 

HVAC Mechanical Systems 

HVAC Control Systems 

HVAC Master Controls 

Electrical Systems 

IT Systems 

Radio Systems 

Directional Signage 

Emergency Signage 

Fire Alarms & Sprinklers 

Locks, Keys & Cards 

Security Cameras 

Meter Reading Equipment 

Furniture Relocation 

‘and Other Tasks 

 

This project is funded by Development Impact Fees (DIFs).  DIFs are one-time charges applied to new 

residential and commercial construction to alleviate its impact on current public improvements and 

infrastructure.  The intent is to ensure that “growth pays for growth” and that existing residents are not 

unduly burdened to pay for improvements to accommodate growth.  DIFs were first assessed by the Town 

of Prescott Valley in 1995, and revised in 2003 with recommendation from a citizen’s advisory committee 

to include Civic fees and other fees.  Recent changes to Arizona Revised Statutes removes the Civic 

category from eligible DIF categories.  In December 2011, the Town’s DIF structure was adjusted and 

included rescinding the Civic Development Impact Fee.  Civic DIF collected to date can only be used on 

such Civic infrastructures projects as to remodel the Civic Center, to provide the building’s ultimate 

build-out plan. 



                               

OPTION ANALYSIS:  The Council may vote to: 

1.) approve award of the construction contract to the lowest bidder, as recommended, OR 

2.) reject all bids, AND/OR 

3.) direct staff to pursue other options. 

                               
ACTION OPTION:  For discussion only. 

                               

RECOMMENDATION:  Town staff recommends award of a construction contract to Danson 

Construction LLC in the bid amount for construction of this project. 

                               

FISCAL ANALYSIS:  The budget for the current fiscal year is shown in the table below: 
 

Table 2

Civic Center Building Remodel, CIP # F322

HTE Code(s): 223-6540-700.72-20                  Finance Proj. # CF1001

Budget FY 12/13: $690,000.00

Expended & Encumbered: -$15,070.13

Construction Contract: -$209,000.00 < this action

Balance: $465,929.87

F
IS

C
A

L
 

Y
E

A
R

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

2
0

1
2

/2
0

1
3

F
IS

C
A

L
 

Y
E

A
R

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
 

2
0

1
2

/2
0

1
3

 
 

                               

REVIEWED BY: 

 

Management Services Director __________________  

 

Town Clerk ________________________________ 

 

Town Attorney _______________________________ 

 

Town Manager _______________________________ 

                               

COUNCIL ACTION: 
 Approved     Denied     Tabled/Deferred     Assigned to           


