

TOWN OF PRESCOTT VALLEY

**AMENDMENT TO  
TOWN ENGINEER AGREEMENT**

**Date:** December 13, 2012

**Request:** Amendment

**Project Name:** Long Look Dr. – Pavement Replacement - Design  
101-5530-661-3205 – Annual Contract – CIP# 351

**Engineer:** Gordon Bowers, PE  
Dava & Associates, Inc.  
310 E. Union Street, Prescott, AZ 86303  
Ph.: (928) 778-7587

**Description of Proposed Change:** This amendment adds services to the Town Engineer Agreement for the Long Look Dr. Pavement Replacement project for Design Services, per the proposal letter from Dava & Associates dated 11/13/2012. This letter is hereby incorporated into this amendment by this reference as Exhibit "A".

**Cost:** Increase of up to **\$19,545.00**  
for a (project) total, including this amendment, of \$19,545.00

**Time:** Expiration date remains the same as the Town Engineer Agreement

**Submitted by:** Norm Davis, Public Works Director

**Approved by Engineer:** \_\_\_\_\_  
Dava & Associates, Inc.

**Approved by Prescott Valley:** \_\_\_\_\_ December 13, 2012  
Harvey Skoog, Mayor

**Attest:**  
  
\_\_\_\_\_  
Diane Russell, Town Clerk  
  
\_\_\_\_\_  
Ivan Legler, Town Attorney