

---

---

**AMENDMENT TO  
TOWN ENGINEER AGREEMENT**

**Date:** March 14, 2013

**Request:** Amendment

**Project Name:** Viewpoint Drive Connector, CIP # S168  
411-1000-700-7340 - ST1201

**Engineer:** Dava & Associates, Inc.  
Attn.: Gordon Bowers, P.E.  
310 E. Union Street, Prescott, AZ 86303  
Ph.: (928) 778-7587

**Description of Proposed Change:** This amendment adds construction administration services for the Viewpoint Drive Connector project, CIP # S168 to the Town Engineer Agreement, per the proposal letter from Dava, dated February 26, 2013. This letter is hereby incorporated into this amendment by this reference as Exhibit "A".

**Cost:** Increase of up to **\$51,080.00**  
for a (project) total, including this amendment, of \$51,080.00

**Time:** Expiration date remains the same as the Town Engineer Agreement

**Submitted by:** Norm Davis, P.E. - Public Works Director

**Approved by Engineer:** \_\_\_\_\_  
Dava & Associates, Inc.

**Approved by Prescott Valley:** \_\_\_\_\_ March 14, 2013  
Harvey Skoog, Mayor

**Attest:**  
  
\_\_\_\_\_  
Diane Russell, Town Clerk  
  
\_\_\_\_\_  
Ivan Legler, Town Attorney