

CONTRACT CHANGE ORDER

Date: June 13, 2013
Request: Contract Change Order Number One (CCO#1)
Name of Project: Landscape Services
Contractor: Koehler Enterprises, dba: K-ler Land Works Maintenance

Description of Proposed Change:

This change order extends the contract date for this agreement to continue in Fiscal Year 2013/2014. Koehler Enterprises, dba: K-ler Land Works Maintenance will provide this service with no increase in unit price as detailed in "Exhibit A" attached hereto and incorporated into the contract by this reference. This is the first year of renewal for this contract.

Change in Contract Time: Extend Contract to June 30, 2014

Submitted by: Ken Stanton, Public Works Operations Manager

Approved by Contractor: _____
Koehler Enterprises, dba: K-ler Land Works Maintenance

Approved by Town of Prescott Valley: _____ June 13, 2013
Harvey C. Skoog, Mayor

Attest: _____
Diane Russell, Town Clerk

Approved as to Form: _____
Ivan Legler, Town Attorney