

**AMENDMENT TO
TOWN ENGINEER AGREEMENT**

Date: August 8, 2013

Request: Amendment

Project Name: Tonopah Dr. Storm Water Management Improvement Project
101-5530-700-7321

Engineer: Gordon Bowers, P.E.
Dava & Associates, Inc.
310 E. Union Street, Prescott, AZ 86303
Ph.: (928) 778-7587

Description of Proposed Change: This amendment adds services to the Town Engineer Agreement for the Tonopah Dr. Storm Water Management Improvement Project for Design Services per the proposal letter from Dava & Associates dated July 11, 2013. This letter is hereby incorporated into this amendment by this reference as Exhibit "A".

Cost: Increase of up to **\$50,020.00**
for a (project) total, including this amendment, of \$50,020.00

Time: Expiration date remains the same as the Town Engineer Agreement

Submitted by: Norm Davis, Public Works Director

Approved by Engineer: _____
Dava & Associates, Inc.

Approved by Prescott Valley: _____ August 8, 2013
Harvey Skoog, Mayor

Attest: _____
Diane Russell, Town Clerk

Ivan Legler, Town Attorney