

# CONTRACT CHANGE ORDER



P.O. Box 1420,  
Dewey, AZ 86327

928-775-2795 Office **ROC #259019**  
928-268-3487 Fax

FROM:  
Earth Resources Corporation  
P.O. Box 1420  
Dewey, AZ 86327

NO  
1

TO:  
Town of Prescott Valley  
7501 E. Civic Circle  
  
Prescott Valley, AZ 86314

DATE: 10/29/13  
JOB NAME: Loos Drive Phase II  
PREPARED BY: Wyatt Orr  
WORK TO BEGIN BY: Upon Change Order Execution  
WORK TO BE COMPLETED BY: T.B.D.

DESCRIPTION OF WORK TO BE COMPLETED				
Item #	Description	QTY	UNIT	PRICE
6	36" Storm Drain Pipe	31	LF	\$65.14
				\$2,019.34

The work covered by this order, shall be performed under the same terms and conditions, as that included in the original Contract.

CHANGES APPROVED BY:

<b>SWI</b>
COMPANY NAME
<i>[Signature]</i>
SIGNATURE (TO APPROVE)
<b>RICHARD AUDRIOS</b>
PRINT TITLE <b>Branch Manager</b>

PREVIOUS CONTRACT AMOUNT	\$ 385,430.17
AMOUNT OF THIS ORDER	\$2,019.34
TOTAL CONTRACT AND EXTRAS	\$ 387,449.51
<i>[Signature]</i>	
WYATT ORR EARTH RESOURCES CORPORATION	

# CONTRACT CHANGE ORDER



P.O. Box 1420,      928-775-2795 Office      **ROC #259019**  
 Dewey, AZ 86327      928-268-3487 Fax

FROM:  
 Earth Resources Corporation  
 P.O. Box 1420  
 Dewey, AZ 86327

NO  
 1

To:  
 Town of Prescott Valley  
 7501 E. Civic Circle  
  
 Prescott Valley, AZ 86314

DATE:                      10/29/13  
 JOB NAME:              Loos Drive Phase III  
 PREPARED BY:        Wyatt Orr  
 WORK TO  
 BEGIN BY:              Upon Change Order Execution  
 WORK TO BE  
 COMPLETED BY: T.B.D.

DESCRIPTION OF WORK TO BE COMPLETED					
Item #	Description	Quantity	Unit	Unit Price	Total Price
6	36" Storm Drain Pipe	641	LF	\$65.14	\$41,754.74

The work covered by this order, shall be preformed under the same terms and conditions, as that included in the original Contract.

CHANGES APPROVED BY:

<i>SWC</i>	
COMPANY NAME	
<i>[Signature]</i>	
SIGNATURE (TO APPROVE)	
<i>Richard Audisio</i>	
PRINT	TITLE <i>Branch Manager</i>

PREVIOUS CONTRACT AMOUNT	\$ 214,479.25
AMOUNT OF THIS ORDER	\$41,754.74
TOTAL CONTRACT AND EXTRAS	\$ 256,233.99
<i>[Signature]</i>	
WYATT ORR EARTH RESOURCES CORPORATION	