

**AMENDMENT TO
TOWN ENGINEER AGREEMENT**

Date: February 13, 2014

Request: Amendment

Project Name: Tonopah Drive Storm Water Management Improvement, CIP # E354
101-5530-700-7321 – CE1401

Engineer: Dava & Associates, Inc.
Attn.: Gordon Bowers, P.E.
310 E. Union Street, Prescott, AZ 86303
Ph.: (928) 778-7587

Description of Proposed Change: This amendment adds construction administration services for the Tonopah Drive Storm Water Management Improvement Project, CIP # E354 to the Town Engineer Agreement, per the proposal letter from Dava, dated January 29, 2014. This letter is hereby incorporated into this amendment by this reference as Exhibit "A".

Cost: Increase of up to **\$55,030.00**
for a (project) total, including this amendment, of \$ 105,050

Time: Expiration date remains the same as the Town Engineer Agreement

Submitted by: Norm Davis, PE - Public Works Director

Approved by Engineer: _____
Dava & Associates, Inc.

Approved by Prescott Valley: _____ February 13, 2014
Harvey Skoog, Mayor

Attest: _____
Diane Russell, Town Clerk

Ivan Legler, Town Attorney