
**AMENDMENT TO
AGREEMENT FOR PROFESSIONAL SERVICES**

Date: June 12, 2014
Request: Amendment One (AA#1)
Project Name: Ortiz Street Reconstruction Project - CIP # S370
501-7010-700-7325 CS1402
Engineer: Lyon Engineering
Attn.: Dean A. Lyon
3623 Crossings Drive
Prescott, AZ 86305

Description of Proposed Change:

This amendment adds additional professional services to the design agreement with Lyon Engineering for sewer design services, as per Exhibit "A" attached hereto and hereby incorporated into this amendment by this reference.

Cost: AA#1: \$3,400.00 < this amendment

Time: No Change

Submitted by: Neil Wadsworth – Utilities Director

**Approved by
Engineer:** _____
Lyon Engineering

**Approved by
Prescott Valley:** _____ June 12, 2014
Harvey Skoog, Mayor

Attest:

Diane Russell, Town Clerk

Ivan Legler, Town Attorney