

**AMENDMENT TO
TOWN ENGINEER AGREEMENT**

Date: September 25, 2014

Request: Amendment

Project Name: Tonopah Drive Storm Water Management Improvement – Phase 2,
CIP # E354.2 - 101-5530-700-7321 – CE1503

Engineer: Gordon Bowers, PE
Dava & Associates, Inc.
310 E. Union Street, Prescott, AZ 86303
Ph.: (928) 778-7587

Description of Proposed Change: This amendment adds construction administration services for the Tonopah Drive Storm Water Management Improvement Project – Phase 2, CIP # E354.2 to the Town Engineer Agreement, per the proposal letter from Dava, dated September 9, 2014. This letter is hereby incorporated into this amendment by this reference as Exhibit “A”.

Cost: Increase of up to **\$47,440.00**
for a (project) total, including this amendment, of \$47,440.00

Time: Expiration date remains the same as the Town Engineer Agreement

Submitted by: Norm Davis, PE - Public Works Director

**Approved by
Engineer:** _____
Dava & Associates, Inc.

**Approved by
Prescott Valley:** _____ September 25, 2014
Harvey Skoog, Mayor

Attest:

Diane Russell, Town Clerk

Ivan Legler, Town Attorney