

TOWN OF PRESCOTT VALLEY

**AMENDMENT TO
RESTATED AGREEMENT FOR OPERATIONS, MAINTENANCE AND
MANAGEMENT SERVICES**

Date: January 22, 2015

Request: Amendment

Project Name: Flex Net Antenna Station Upgrade
Water 511-7020-700-7410

Project Manager: Paul Cornejo - CH2MHILL OMI

Description of Proposed Change:

This amendment adds additional professional services to the OMI agreement for the Flex-Net Antenna installation and upgrade to site equipment at the Granite View Tank site per the Agreement Letter from CH2MHill/OMI dated December 11, 2014. This letter is hereby incorporated into this amendment by this reference as Exhibit "A".

Work shall be accomplished in accordance with Section 9 of the Restated Agreement dated April 24, 2008.

Cost: TGB Antenna Upgrade: **\$108,866.44 < this amendment**
2014-2015 Agreement: \$4,981,331.00
TOTAL: \$5,090,197.44

Time: No Change

Submitted by: Neil Wadsworth, PE - Utilities Director

Approved by
CH2MHILL/OMI: _____
Signature

Print Name & Title

Approved by
Prescott Valley: _____ January 22, 2015
Harvey C. Skoog, Mayor

Attest:

Diane Russell, Town Clerk

Ivan Legler, Town Attorney