

**CONTRACT CHANGE ORDER**

**DATE:** February 12, 2015

**REQUEST:** Contract Change Order Number One (CCO#1)

**PROJECT:** Hot Melt Crack Seal FY14/15 – Spring 2015  
HTE Code: 202-5510-631-4370

**CONTRACTOR:** David Graham – Vice President  
Graham Contractors, Inc.  
860 Lonus St.  
San Jose, CA 95126  
Cell: (408) 293-9516

**DESCRIPTION OF PROPOSED CHANGE(S):**

This change order adds work that consists primarily of furnishing all necessary materials, labor, equipment and incidentals required to install additional crack seal material, in accordance with the contract documents, as detailed in Exhibit "A", attached hereto, summarized below, and hereby incorporated into this change order by this reference. Crack Seal material to be purchased by the Town.

**Streets to be crack sealed shall generally consist of:**

1. Prescott East Highway (Sunset Blvd. to Antelope Lane)
2. Stoneridge Drive (Highway 69 to Old Black Canyon Highway)
3. Old Black Canyon Highway (Stoneridge Drive east to Tin Strap Trail)

<b>COST:</b>	<b>Contract Change Order # 1:</b>	<b>\$ 18,840.00</b>	<b>&lt; this change order</b>
	Previous Change Order(s):	\$ 0.00	
	Original Contract:	<u>\$ 35,325.00</u>	
	Revised Contract Amount:	\$ 54,165.00	

TOWN OF PRESCOTT VALLEY

Hot Melt Crack Seal FY14/15 – Spring 2015

---

**SUBMITTED BY:** Alex Romero – Operations Manager

**APPROVED BY  
OWNER:**  
Town of Prescott Valley, Arizona

**APPROVED BY  
CONTRACTOR:**  
Graham Contractors, Inc.

\_\_\_\_\_  
Harvey Skoog, Mayor

\_\_\_\_\_  
*By: Signature*

**ATTEST:** Town of Prescott Valley

\_\_\_\_\_  
*Print Name & Title*

**BY:** \_\_\_\_\_  
Diane Russell, Town Clerk  
(CORPORATE SEAL)

**APPROVED AS TO FORM:**

**BY:** \_\_\_\_\_  
Ivan Legler, Town Attorney