

**AMENDMENT TO
TOWN ENGINEER AGREEMENT**

Date: August 27, 2015

Request: Amendment

Project Name: 7th Street Water Main Installation Project, CIP # W350
511-7020-700-7413

Engineer: Gordon Bowers, PE
Dava & Associates, Inc.
310 E. Union Street, Prescott, AZ 86303
Ph.: (928) 778-7587

Description of Proposed Change:

This amendment adds services to the Town Engineer Agreement for the 7th Street Water Main Installation Project, CIP # W350 per the proposal letter from Dava & Associates dated August 3, 2015. This letter is hereby incorporated into this amendment by this reference as Exhibit "A".

Cost: Increase of up to **\$11,800.00**
for a (project) total, including this amendment, of \$11,800.

Time: Expiration date remains the same as the Town Engineer Agreement

Submitted by: Neil Wadsworth, PE - Utilities Director

Approved by Engineer: _____
Dava & Associates, Inc.

Approved by Prescott Valley: _____ August 27, 2015
Harvey Skoog, Mayor

Attest:

Diane Russell, Town Clerk

Ivan Legler, Town Attorney