

**AMENDMENT TO  
TOWN ENGINEER AGREEMENT**

**Date:** May 12, 2016

**Request:** Amendment to Town Engineer Agreement

**Project Name:** High School Sewer Line Up-sizing Project, Phase 2 – CIP# W362b

**Engineer:** Dava & Associates, Inc.  
Attn.: Gordon Bowers, P.E.  
310 E. Union Street, Prescott, AZ 86303  
Ph.: (928) 778-7587

**Description of Proposed Change:** This amendment adds design and construction services for the High School Sewer Line Up-sizing Project, Phase 2 to the Town Engineer Agreement, per the proposal letter from Dava, dated May 2, 2016. This letter is hereby incorporated into this amendment by this reference as Exhibit "A".

**Cost:** Increase of up to **\$6,310.00**

**Time:** Expiration date remains the same as the Town Engineer Agreement

**Submitted by:** Neil Wadsworth, Utilities Director

**Approved by  
Engineer:** \_\_\_\_\_  
Dava & Associates, Inc.

**Approved by  
Prescott Valley:** \_\_\_\_\_ May 12, 2016  
Harvey Skoog, Mayor

**Attest:**  
  
\_\_\_\_\_  
Diane Russell, Town Clerk

\_\_\_\_\_  
Ivan Legler, Town Attorney