

**CONTRACT CHANGE ORDER**

**DATE:** July 28, 2016

**REQUEST:** Contract Change Order Number One (CCO#1)

**PROJECT:** 2016 PRV Rehab Project, CIP # W386  
HTE Code(s): 511-7020-700-7320

**CONTRACTOR:** Earth Resources Corporation  
Attn.: Wyatt Orr  
P.O. Box 1420  
Dewey, Arizona 86327  
Office: (928) 775-2795  
Cell: (928) 713-0215  
Email: [vw5th@yahoo.com](mailto:vw5th@yahoo.com)

**DESCRIPTION OF PROPOSED CHANGE(S):**

This change order adds work that consists primarily of furnishing all necessary materials, labor, equipment and incidentals required to construct new isolation valves at the Lakeshore PRV Station due to unforeseen field conditions, in accordance with the contract documents, as detailed in Exhibit "A", attached hereto, summarized below, and hereby incorporated into this change order by this reference. This change order was initiated at the request of the Town staff as detailed in Exhibit "B".

|              |                                   |                         |                               |
|--------------|-----------------------------------|-------------------------|-------------------------------|
| <b>COST:</b> | <b>Contract Change Order # 1:</b> | <b>\$ 17,329.95</b>     | <b>&lt; this change order</b> |
|              | Previous Change Order(s):         | \$ 0.00                 |                               |
|              | Original Contract:                | <u>\$ 159,173.00</u>    |                               |
|              | Revised Contract Amount:          | \$ 176,502.95           |                               |
| <b>TIME:</b> | <b>Contract Change Order # 1:</b> | <b>30 calendar days</b> | <b>&lt; this change order</b> |
|              | Previous Time Extension(s):       | 0 calendar days         |                               |
|              | Original Contract:                | <u>45 calendar days</u> |                               |
|              | Revised Contract Time:            | 75 calendar days        |                               |

TOWN OF PRESCOTT VALLEY

2016 PRV Rehab Project, CIP # W386

---

---

\*\*\*\*\*

**SUBMITTED BY:** Kimberly J. Moon, PE - Capital Projects Coordinator

**APPROVED BY  
OWNER:**  
Town of Prescott Valley, Arizona

**APPROVED BY  
CONTRACTOR:**  
Earth Resources Corporation

\_\_\_\_\_  
Harvey Skoog, Mayor

\_\_\_\_\_  
BY: Wyatt Orr, Vice President

**ATTEST:** Town of Prescott Valley

**BY:** \_\_\_\_\_  
Diane Russell, Town Clerk  
(CORPORATE SEAL)

**APPROVED AS TO FORM:**

**BY:** \_\_\_\_\_  
Ivan Legler, Town Attorney