

CONTRACT ADJUSTMENT AUTHORIZATION REQUEST



P.O. Box 1420, 928-775-2795 Office **ROC #259019**
 Dewey, AZ 86327 928-268-3487 Fax

FROM:
 Earth Resources Corporation
 P.O. Box 1420
 Dewey, AZ 86327

TO:
 Town of Prescott Valley

NO

DATE: 7/12/16

JOB NAME:

WORK TO BEGIN BY:

WORK TO BE COMPLETED BY:

DESCRIPTION OF WORK TO BE COMPLETED

Lakeshore PRV

6-28-16--Expose outside of PRV Vault to locate water lines to install gate valves
 \$570.00 Equipment & Labor

Expose additional areas of water mains to install two 12" Gate Valves w/High Range Couplings.
 Cut & jack hammer vault to remove existing 8" gate valves & strainer and install two new 8" gate valves per provided drawing. Includes haul off of spoils & waste and final cleanup.
 \$2,842.50 Equipment & Labor
 \$11,186.72 Dana kepner Parts

\$1,459.92 Markup
 \$906.06 Sales Tax
 \$364.75 Performance & Payment Bond
\$17,329.95 Total

The work covered by this order, shall be preformed under the same terms and conditions, as that included in the original Contract.

CHANGES APPROVED BY:

COMPANY NAME

SIGNATURE (TO APPROVE)

PRINT NAME TITLE

PREVIOUS CONTRACT AMOUNT	\$ 159,173.00
AMOUNT OF THIS ORDER	\$17,329.95
TOTAL CONTRACT AND EXTRAS	\$ 176,502.95
EARTH RESOURCES CORPORATION	