

**AMENDMENT TO
TOWN ENGINEER AGREEMENT**

Date: November 17, 2016

Request: Amendment

Project Name: Viewpoint Dr. Stormwater Channelization Improvements Phase 2
(Spouse to Manley) – CIP# S168.5b - 101-5530-700-7321- CS1704

Engineer: Scott Lyon, PE, RLS
Lyon Engineering
1650 Willow Creek Road
Prescott, Arizona 86301

Description of Proposed Change: This amendment adds construction administration services for the Viewpoint Dr. Stormwater Channelization Improvements Phase 2 (Spouse to Manley) – CIP# S168.5b to the Professional Services Agreement, per the proposal letter from Lyon Engineering dated 10/10/16. This letter is hereby incorporated into this amendment by this reference as Exhibit "A".

Cost: AA#2: \$27,045.00 < this amendment
AA#1: \$40,000.00 - Construction Admin Phase 1- FY15/16
Agrmt: \$99,870.00 – Design – FY15/16
TOTAL: \$166,915.00

Time: Expiration date remains the same as the Professional Services Agreement

Submitted by: Norm Davis, PE - Public Works Director

**Approved by
Engineer:** _____
Lyon Engineering

**Approved by
Prescott Valley:** _____ November 17, 2016
Harvey Skoog, Mayor

Attest:

Diane Russell, Town Clerk

Ivan Legler, Town Attorney