

TOWN OF PRESCOTT VALLEY

**AMENDMENT TO
TOWN ENGINEER AGREEMENT**

Date: November 17, 2016

Request: Amendment

Project Name: Viewpoint Dr. Stormwater Channelization Improvements Phase 2
(Spouse to Manley) – CIP# S168.5b - 101-5530-700-7321- CS1704

Engineer: Dava & Associates, Inc.
Attn.: Gordon Bowers, PE
310 E. Union Street, Prescott, AZ 86303
Ph.: (928) 778-7587

Description of Proposed Change: This amendment adds construction administration services for the earthwork on Viewpoint Dr. Stormwater Channelization Improvements Phase 2 (Spouse to Manley) Project to the Town Engineer Agreement, per the proposal letter from Dava dated 10/6/2016. This letter is hereby incorporated into this amendment by this reference as Exhibit "A".

Cost: AA#2: \$25,000.00 < this amendment
AA#1: \$2,300.00 – Spoil Disposal
Agrmt: \$14,490.00 – Earthwork Placement Design
TOTAL: \$41,790.00

Time: Expiration date remains the same as the Town Engineer Agreement

Submitted by: Norm Davis, PE – Public Works Director

**Approved by
Engineer:** _____
Dava & Associates, Inc.

**Approved by
Prescott Valley:** _____ November 17, 2016
Harvey Skoog, Mayor

Attest:

Diane Russell, Town Clerk

Ivan Legler, Town Attorney