

**AMENDMENT TO
AGREEMENT FOR PROFESSIONAL SERVICES**

Date: October 13, 2011

Request: Amendment Two (AA#2)

Project Name: Western Blvd. Stormwater Management Improvement Project, Phase 2
CIP # E328.2
101-5530-700-7340 CE1201

Engineer: Lyon Engineering
Attn.: Dean A. Lyon
3623 Crossings Drive
Prescott, AZ 86305

Description of Proposed Change:

This amendment adds additional professional services to the design agreement with Lyon Engineering for construction administration oversight, as per Exhibit "A" attached hereto and hereby incorporated into this amendment by this reference.

| | | |
|--------------|---------------|--|
| Cost: | AA#2: | \$49,805.00 < this amendment |
| | AA#1: | \$68,325.00 < previous amendment (FY 10/11) |
| | Agrmt | <u>\$194,980.00 (for design services in FY 09/10) not a part of FY 10/11</u> |
| | TOTAL: | \$49,805.00 |

Time: No Change

Submitted by: Norm Davis – Public Works Director

**Approved by
Engineer:** _____
Lyon Engineering

**Approved by
Prescott Valley:** _____ October 13, 2011
Harvey Skoog, Mayor

Attest:

Diane Russell, Town Clerk

Ivan Legler, Town Attorney