

**AMENDMENT TO
AGREEMENT FOR PROFESSIONAL SERVICES**

Date: November 8, 2012

Request: Amendment Three (AA#3)

Project Name: Western Blvd. Stormwater Management Improvement Project, Phase 3
CIP # E328.3
101-5530-700-7340 CE1201

Engineer: Lyon Engineering
Attn.: Dean A. Lyon
3623 Crossings Drive
Prescott, AZ 86305

Description of Proposed Change:

This amendment adds additional professional services to the design agreement with Lyon Engineering for construction administration oversight, as per Exhibit "A" attached hereto and hereby incorporated into this amendment by this reference.

Cost: AA#3: \$26,650.00 < this amendment

Time: No Change

Submitted by: Norm Davis – Public Works Director

**Approved by
Engineer:** _____
Lyon Engineering

**Approved by
Prescott Valley:** _____ November 8, 2012
Harvey Skoog, Mayor

Attest:

Diane Russell, Town Clerk

Ivan Legler, Town Attorney