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DAVA

e & ASSOCIATES, INC.

ENGINEERING

310 East Union Street (928) 778-7587 FAX:(928) 778-1047
SURVEYING Prescott,AZ 86303 www.davacivil.com
April 12,2016 374SLPKG/PRO

Ron Pine, P.E., CFM
Engineering Manager

7501 E. Civic Circle
Prescott Valley, AZ 86314

Dear Mr. Pine:

RE: PROPOSAL - Construction Period Engineering Services
Glassford Hill Summit Trail Parking Lot, CIP # P41.1

Dava & Associates, Inc. is pleased to provide this proposal for construction period engineering
services for the Glassford Hill Summit Trail Parking Improvement Project. Our propose work scope is
enclosed with the following estimated maximum fees summarized below:

D&A Construction Period Services $10,500.00
Engineering Testing Consultants (ETC) Services  $ 1,650.00
Reimbursable Expenses $ 0.00

Construction Period Total $12.150.00

The above scope of services will be provided on a fixed fee basis in accordance with our Town
Engineer Services Agreement. If this proposed scope of services meets with your approval, we are
ready to proceed at your direction.

Should you have any questions, please contact me.
Sincerely,

DAVA & ASSOCIATES. INC.

Gordon Bowers, P.E. WA
Civil Engineer
Encl.
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TOWN OF PRESCOTT VALLEY
Glassford Hill Summit Trail Parking Lot, CIP#P41.1

Exhibit “"A”
SCOPE OF SERVICES AND FEES

Glassford Hill Summit Trail Parking Lot, CIP #P41.1
This scope, in general, consists of:
Providing professional construction period services to assist in the construction of a
recreational parking area west of Castle Drive. The basic service tasks the CONSULTANT
will accomplish for this scope are listed herein.

Task 5 — Construction AAmMiINIStration: ...........oveeeeeeeeeeeeeeeeeeeeeeeeeeeoeoon Fixed Fee of $1,360

The CONSULTANT will provide Construction Administration Services for the duration of the
construction, as follows:

1. Pre-Construction Conference: Attend the Pre-Construction Conference, including review
of the agenda and minutes.

2. Submittals: Prepare and maintain a project submittal review log. Review shop and
material submittals, key personal contact list with emergency 24-hr contact numbers,
construction schedule, and other data as required and submitted by the Contractor, for
compliance with design intent and contract documents. Review the contractor’s initial
schedule, and all regular updates to the construction schedule.

3. Representation: Issue instructions from the Town to the Contractor. Consider, evaluate,
and notify the Town of changes and/or alterations believed to be in the Town’s best
interest, due to actual field conditions encountered, etc. Review all QC and QA tests for
compliance with the contract documents. Test results will include: densities, gradations,
plasticity indexes, proctors, marshals, and oil content. Provide supporting detail, including
sketches, if needed, of proposed changes. Prepare an estimate of the cost and time
impact of the changes and coordinate changes with the Contractor. Make
recommendations to the Town on corrective actions or contractual measures that may
be exercised by the Owner. Provide RFI and/or claims review, documentation, and
correspondence. Prepare and process any change orders, and/or any field orders that
may be required. Keep the Town informed of events and developments which could be
critical to public safety and convenience.

4. Contractor’s Progress Payments: Review progress payments, based on completion of the
work. Prepare cover letter for the Progress Payment, recommending issuance of such
payments by the Town.

Task 6 — CoNStruction SUNVEYING: ............ccueeeceeeeceueeeeeeeeeeeeeeeemseseeseeseeseseeenn Fixed Fee of $6,090

The CONSULTANT will provide the following survey services, including construction stakes, lines
and grades in conformance with the MAG Section 105.8 and the project specifications, as
follows:

1. Locate, check, and confirm horizontal and vertical survey control.

2. Coordinate with the Contractor as to schedule for staking, acceptance of staking, and
preservation of stakes.

3. Provide construction control stakes at contractor requested intervals.

Task 7 — Construction ODSEIVALION: .......ove.veeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeoeoeeoee Fixed Fee of $1,640

The CONSULTANT will provide a qualified construction observer and perform Construction
Observation, as follows:

1. Coordination: Develop working relationships and act as the liaison for the Town with
the Contractor. Keep the contractor aware of the inspection and testing requirements
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TOWN OF PRESCOTT VALLEY
Glassford Hill Summit Trail Parking Lot, CIP#P41.1

and the effect of these on the project schedule to help avoid delays and
misunderstandings.

2. Observation: Conduct timely, as-needed, on-site construction observation to monitor the
progress and process of ongoing and completed work, to determine and certify
compliance in accordance with the contract documents. Notify the contractor and the
Town, when work is unsatisfactory, faulty, or defective, or does not conform to the
contract requirements, or does not meet the requirements of inspections, tests, or
approvals, or has been damaged prior to final acceptance. Advise Town when it is
believed that work should be corrected or rejected. Review test results from the
Contractor. Verify that compliance tests are conducted by the contractor as required by
the contract documents and in presence of the required. Observe and report details
relative to the test procedures.

3. Professional Design Support: - Provide professional services to facilitate and enable
construction to be accomplished in conformance to the construction drawings,
specifications, and other contract documents. Clarify and/or interpret contract
documents, when requested by the contractor and/or the Town.

4. Progress Meetings: Attend regularly scheduled progress meetings with Contractor,
Town personnel and other interested parties to provide close coordination and to verify
the Contractor's understanding of each aspect of the work, and to discuss project
progress and issues. Review agenda and minutes for each meeting.

Task 8 — ProjeCt CIOSE-OUL:.........coceveummrurreeerreeeseesessseseesessnesesserssesseesseanes Fixed Fee of $1,410
The CONSULTANT will provide Project Close-Out Services, as follows:

1. Punch List: Perform final observations with Town and Contractor personnel and develop
the “punch list” of deficiencies and incomplete work that needs to be corrected and
finished for final acceptance and release of retention.

2. Final Quantities: Determine final contract quantities by survey or other methods.

3. Record Drawings: Prepare and certify reproducible “Record Drawings” in Town-
approved digital formats) showing the “as-built” condition of the work for submission to
the Town for their permanent records. Also, submit all planimetric and contour/dtm data
used to develop the final project to the Town in DWG or DXF format.

4. Final Acceptance: Upon the contractor's completion of all punch list items, the
CONSULTANT wiill conduct a final inspection to ensure and verify all punch list items are
complete and prepare a recommendation of final acceptance letter to the Town.

ProJECt EXPENSES ...t eee e eeeeeeeeee e Allowance Not to Exceed $1,650

The CONSULTANT will have direct project expenses including, but not limited to: an allowance
for Quality Assurance Testing from Engineering Testing Consultants (ETC), printing, copying,
submittal and review fees, permitting fees, shipping, and other related expenses. The direct
project expenses are excluded from the fees for each task and will be billed at actual cost with a
10% markup in accordance with our Town Engineer Services contract.

TOTAL TASKS:.....oeeeeeeteeee ettt e s s eeesaseses s esseeee e e s e e e e e eeeeeeee e s e $10,500
TOTAL Of EXDENSES: ...oeeevereerereriereereseseseeesesesarasassesnssssssesessssssnses rereressenesssanennaea $ 1,650
TOTAL: e $12,150

Services provided shall be in conformance with:
this agreement, and all amendments thereof,

1.

2. Dava & Associates, Inc. Town Engineer Services Agreement and

3. Town Code, specifically, but not limited to, Chapter 16 Engineering
(http://www.pvaz.net/Index.aspx?page=274); and

4. hence, the Maricopa Association of Governments (MAG) Uniform Standard Specifications and
Details for Public Works Construction, latest edition, including latest revisions and supplements
(http.//www.mag.maricopa.gov/publications.cms); and

5. the Town of Prescott Valley, Public Works Department, Engineering Division Design and

Construction Standards and Specifications (http://www.pvaz.net/Index.aspx?page=261)
6. All applicable local, state, and federal laws and regulations.
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