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R.E: PROPOSA L - DESIGN & CONSTRUCTION PERIOD ENGINEERlNG SERV ICES 
High School Sewer Line Up-Sizing Project, Phase II CIl' # W362b 

Dava & Associates, Inc. is pleased to provide thi s proposal for design and construction period 
engineering services for the 2nd Phase of the High School Sewer line Up-Sizing Project. Our proposed 
work scope is enclosed with the fo llowing estimated maximulll fees summari zed below: 

D&A Design Period Services 
Construction Period Services 
Reimbursable Expenses (A llowance) 

Design & Construct ion Period Total 

$ 1,650.00 
$ 4,660.00 
$ 0.00 
$ 6,310.00 

The above scope of services will be provided on a fi xed fee basis in accordance with our Town 
Engineer agreement. If thi s proposed scope of services meets with your approval, we are ready to 
proceed at your direction. 

Should you have any questions, please contact me. 

Sincerely_ 

DA V A & ASSOCIATES. INC. 

~~ 
Gordon Bowers, P.E. 
Civil Engineer 
Encl. 
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Exhibit “A” 
 

SCOPE OF SERVICES AND FEES 
 

High School Sewer Line Up-Sizing project, Phase II, CIP # W362b 
 
 
This project, in general, involves the replacement of approximately 230 feet of 6-inch 
sewer main along Bison Lane at the south end of the HUSD property with an 8-inch 
sewer main and a reconnection to the Lakeview Elementary School. 
 
The basic service tasks the CONSULTANT will accomplish for this project are listed herein. 
 
Task  1 – Final Construction Drawings (100% Plans): ............................Fixed Fee of $1,050 
 
The CONSULTANT will provide Final Construction Drawings as follows: 
 

1. Construction Drawings (100% Plans):  Update Sheet 7 of the original High School Sewer 
Upsizing Plans per Staff direction. Complete design and prepare construction drawings 
to be advertised for bid proposals. 

2. Bid Documents:  Prepare Technical Specifications, Special Provisions, and Bid Schedule. 
Update and revise bid documents per Staff direction. 

3. Quantities and Final Cost Estimate:  Determine Final Quantities and provide detailed 
Opinion of Probable Cost (Engineer’s Estimate). 

4. Submittals & Meetings:  Provide submittals to the Town for review. Make final corrections 
and resubmit for approval. Meet with Town staff to update progress; address plan review 
comments; identify special conditions; and refine construction schedule. 

 
Task  2 – Bidding Services Task: ...................................................................... Fixed Fee of $600 
 
The CONSULTANT will provide Bidding Services, as follows: 
 

1. Pre-Bid Conference:  Attend, conduct, and document the Pre-Bid Conference, including 
preparation of agenda, sign-in sheets, and minutes. 

2. Addenda:  Prepare necessary Addenda and submit to the Town for approval and 
distribution. 

3. Bid Tabulation:  Tabulate bids and verify lowest responsible bidder. Prepare memo for 
recommendation of award. 

4. Coordination and Meetings: Coordination and administration of project. Meetings with 
Town staff to address bidding issues, schedule, and budget. 

 
Task 3 – Construction Administration: .......................................................Fixed Fee of $1,100 
 
The CONSULTANT will provide Construction Administration Services for the duration of the 
construction, as follows: 
 

1. Pre-Construction Conference:  Attend the Pre-Construction Conference, including review 
of the agenda and minutes. 

2. Submittals:  Prepare and maintain a project submittal review log. Review shop and 
material submittals, key personal contact list, construction schedule, and other data as 
required and submitted by the Contractor, for compliance with design intent and 
contract documents. Review the contractor’s initial schedule, and all regular updates to 
the construction schedule. 

3. Professional Design Support:  Provide professional services to facilitate and enable 
construction to be accomplished in conformance to the construction drawings, 
specifications, and other contract documents. Clarify and/or interpret contract 
documents, when requested by the contractor and/or the Town. 
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4. Progress Meetings:  Attend scheduled progress meetings with Contractor, Town 
personnel and other interested parties to provide coordination; to verify the Contractor’s 
understanding of each aspect of the work; and to discuss project progress and issues. 

5. Contractor’s Progress Payments:  Review progress payments, based on completion of the 
work. Prepare cover letter for the Progress Payment, recommending issuance of such 
payments by the Town. 

 
Task 4 – Construction Surveying: ................................................................Fixed Fee of $1,560 
 
The CONSULTANT will provide the following survey services, including construction stakes, lines 
and grades in conformance with the MAG Section 105.8 and the project specifications, as 
follows: 
 

1. Locate, check and confirm horizontal and vertical survey control. 
2. Coordinate with the Contractor as to schedule for staking, acceptance of staking, and 

preservation of stakes. 
3. Provide sewer main stakes at contractor requested intervals. 

 
Task 5 – Project Close-Out:............................................................................Fixed Fee of $2,000 
 
The CONSULTANT will provide Project Close-Out Services, as follows: 
 

1. Punch List: Perform final observations with Town and Contractor personnel and develop 
the “punch list” of deficiencies and incomplete work that needs to be corrected and 
finished for final acceptance and release of retention. 

2. Final Quantities:  Determine final contract quantities by survey or other methods. 
3. Record Drawings:  Prepare and certify reproducible “Record Drawings” in Town-

approved digital formats showing the “as-built” condition of the Work for submission to 
the Town for their permanent records. Also, submit all planimetric and contour/dtm data 
used to develop the final project to the Town in DWG or DXF format. 

4. Final Acceptance:  Upon the contractor’s completion of all punch list items, the 
CONSULTANT will conduct a final inspection to ensure and verify all punch list items are 
complete and prepare a recommendation of final acceptance letter to the Town. 

 
Project Expenses ............................................................................. Allowance Not to Exceed $0 
 
The CONSULTANT will have direct project expenses including, but not limited to: printing, 
copying, submittal and review fees, permitting fees, shipping, and other related expenses. The 
direct project expenses are excluded from the fees for each task and will be billed at actual cost 
with a 10% markup in accordance with our Town Engineer Services contract. 
 
TOTAL Tasks:............................................................................................................................ $6,310 
TOTAL of Expenses: .................................................................................................................. $     0 

TOTAL: ..................................................... $6,310 
 
Services provided shall be in conformance with: 

1. this agreement, and all amendments thereof, 
2. Dava & Associates, Inc. Town Engineer Services Contract; and 
3. Town Code, specifically, but not limited to, Chapter 16 Engineering; and 
4. Hence, the Maricopa Association of Governments (MAG) Uniform Standard Specifications; and 

Details for Public Works Construction, latest edition, including latest revisions and supplements; 
and 

5. the Town of Prescott Valley, Public Works Department, Engineering Division Design and 
Construction Standards and Specifications; and 

6. All applicable local, state, and federal laws and regulations. 
 




