EXnIDIT"A°

CIVIET

engineering inc.

Engineer’s Certificate

BISON LANE MULTI USE PATH

CIP #5171

Town of Prescott Valley
Public Works Department
7501 East Civic Circle
Prescott Valley, AZ 86314

Summary of Quantities
to be paid

Refer to bid schedule “A” in contract documents bid date 3-19-09

Item Number [tem Pay Quantity
1. Mobilization 1.0OLS
2. Traffic control 1.OLS
3. SWPPP 1.0 LS
4, Playground and NARTA 1.OLS
5. Concrete scupper 3.0LS
6. Utility relocation 20LS
(additional unknown buried utilities were encountered
and adjusted)
7. 6 foot chain link fence 3,010 feet
(Contractor placed 900 feet of tempotrary fence
to protect school children during construction of
sidewalk and prior to placing permanent fence. The
fence was removed prior to placement of the permanent
fence.)
8. 6 foot fence relocation 450 feet
9. Culvert extension 1.0LS
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Refer to bid schedule “A” in contract documents bid date 3-19-09

Item Number Item Pay Quantity
10. Bridge foundation 1.OLS
. Pedestrian bridge 1.0LS
12. Clearing and grubbing 1.0LS
13. Roadway (path) excavation

(As per contractor’s daily records) 912 CY
14. Roadway fill

(As per contractor’s daily records) 565 CY
15. Subgrade preparation 3,806 SY
16. Aggregate base 516 CY

(As per contractor’s daily records)

17. 4> thick-10" wide concrete sidewalk 39,970 SF
(note: concrete sidewalk was used throughout
the project. No asphalt sidewalk was placed)

18. 4” colored concrete 70 SF
19. Concrete swale crossings 4.0Ea
20. Concrete sidewalk ramp 3.0Ea
21 Block wall 60 SFF
22, Bollard, striping 2.0 Ea
23. Sign and pole relocations 13.0 Ea
(2 extra signs on Bison Lane were placed)

24. Handrail 281 LF
25 Catch basin 3.0Ea
26. Bench 1.OLS
27. Trash receptacle 1.OLS
28. Reseeding 25 Ac
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Refer to bid schedule “B” in contract documents bid date 3-19-09

Item Number Item Pay Quantity

1. Mobilization 1.0LS

2. Traffic control 1.OLS

3. SWPPP 1.0LS

9. Culvert extension 1.OLS

12. Clearing and grubbing 1.0LS

13. Excavation 200 CY
(From contractor’s records)

14, Fill 1,200 CY
(From contractor’s records)

15. Subgrade preparation 1,004 SY

25. Catch basin 1.0 Ea

28. Reseeding 0.5 Ac

29. Aggregate base 110 CY

30. Asphalt pavement 50 SY

(Asphalt pavement for sidewalk was not used, but some
asphalt pavement was used for patching adjacent to asphalt
street and for driveways. Quantities for concrete sidewalk are
included in Schedule “A” of this document.)

31. Wire fence relocation 300 LF
32. White vinyl fence

(Extra fence placed on the East end of Bison Lane
as per contractor’s daily records)

Certified this day of March, 2010.

Wé%zzé

Rlchard L. Straub P.E.
Project Inspector/Engineer

E%psc-?)o. 10
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