

**AMENDMENT TO  
TOWN ENGINEER AGREEMENT**

**Date:** February 13, 2014

**Request:** Amendment

**Project Name:** Northside Sewer Installation Project, CIP # W280.3  
552-7010-700.73-25

**Engineer:** Gordon Bowers, PE  
Dava & Associates, Inc.  
310 E. Union Street, Prescott, AZ 86303  
Ph.: (928) 778-7587

**Description of Proposed Change:** This amendment adds services to the Town Engineer Agreement for the Northside Sewer Installation Project, CIP # W280.3 for Design Services per the proposal letter from Dava & Associates dated January 30, 2014. This letter is hereby incorporated into this amendment by this reference as Exhibit "A".

**Cost:** Increase of up to **\$34,630.00**  
for a (project) total, including this amendment, of \$34,630.00

**Time:** Expiration date remains the same as the Town Engineer Agreement

**Submitted by:** Neil Wadsworth, PE - Utilities Director

**Approved by Engineer:** \_\_\_\_\_  
Dava & Associates, Inc.

**Approved by Prescott Valley:** \_\_\_\_\_ February 13, 2014  
Harvey Skoog, Mayor

**Attest:**  
  
\_\_\_\_\_  
Diane Russell, Town Clerk  
  
\_\_\_\_\_  
Ivan Legler, Town Attorney