
**AMENDMENT TO
AGREEMENT FOR PROFESSIONAL SERVICES**

Date: July 10, 2014

Request: Amendment Two (AA#2)

Project Name: Ortiz Street Reconstruction Project - CIP # S370
202-5510-700-7340 & 501-7010-700-7325 CS1402

Engineer: Lyon Engineering
Attn.: Dean A. Lyon
3623 Crossings Drive
Prescott, AZ 86305

Description of Proposed Change:

This amendment adds additional services to the Professional Services agreement with Lyon Engineering for construction admin services, as per Exhibit "A" attached hereto and hereby incorporated into this amendment by this reference.

Cost: AA#2: \$14,747.00 < this amendment
AA#1: \$3,400.00
Agrmt: \$13,405.00
TOTAL: \$31,552.00

Time: No Change

Submitted by: Norm Davis – Public Works Director, and
Neil Wadsworth – Utilities Director

**Approved by
Engineer:** _____
Lyon Engineering

**Approved by
Prescott Valley:** _____ July 10, 2014
Harvey Skoog, Mayor

Attest:

Diane Russell, Town Clerk

Ivan Legler, Town Attorney