

**AMENDMENT TO
TOWN ENGINEER AGREEMENT**

Date: July 24, 2014
Request: Amendment No. 1
Project Name: Northside Sewer Installation Project, CIP # W280.3
552-7010-700.73-25 CR1404
Engineer: Gordon Bowers, PE
Dava & Associates, Inc.
310 E. Union Street, Prescott, AZ 86303
Ph.: (928) 778-7587

Description of Proposed Change: This amendment adds services to the Town Engineer Agreement for the Northside Sewer Installation Project, CIP # W280.3 for Professional Construction Oversight Services per the proposal letter from Dava & Associates dated July 11, 2014. This letter, including "SCOPE OF SERVICES AND FEES", is hereby incorporated into this amendment by this reference as Exhibit "A".

Cost: Original Agreement: \$34,630.00
Amendment No. 1: \$90,110.00
for a (project) total, including this amendment, of \$124,740.00

Time: Expiration date remains the same as the Town Engineer Agreement

Submitted by: Kimberly J. Moon, PE, Capital Projects Coordinator

Approved by Engineer: _____
Dava & Associates, Inc.

Approved by Prescott Valley: _____ July 24, 2014
Harvey Skoog, Mayor

Attest:

Diane Russell, Town Clerk

Ivan Legler, Town Attorney