

**AMENDMENT TO  
TOWN ENGINEER AGREEMENT**

**Date:** November 20, 2014

**Request:** Amendment

**Project Name:** Lakeshore Drive Widening Project – CIP# S365

**Engineer:** Dava & Associates, Inc.  
Attn.: Gordon Bowers, PE  
310 E. Union Street, Prescott, AZ 86303  
Ph.: (928) 778-7587

**Description of Proposed Change:** This amendment adds design services for the Lakeshore Drive Widening Project to the Town Engineer Agreement, per the proposal letter from Dava, dated 10/28/2014. This letter is hereby incorporated into this amendment by this reference as Exhibit "A".

**Cost:** Increase of up to **\$107,370.00**  
for a (project) total, including this amendment, of \$107,370.00

**Time:** Expiration date remains the same as the Town Engineer Agreement

**Submitted by:** Norm Davis, Public Works Director

**Approved by  
Engineer:** \_\_\_\_\_  
Dava & Associates, Inc.

**Approved by  
Prescott Valley:** \_\_\_\_\_ November 20, 2014  
Harvey Skoog, Mayor

**Attest:**  
  
\_\_\_\_\_  
Diane Russell, Town Clerk

\_\_\_\_\_  
Ivan Legler, Town Attorney