

## AMENDMENT TO TOWN ENGINEER AGREEMENT

**Date:** December 18, 2014

**Request:** Amendment

**Project Name:** Enterprise Parkway Improvement Project  
CIP # E364 – 240-5510-700-7340 – CS1401

**Engineer:** Gordon Bowers, PE  
Dava & Associates, Inc.  
310 E. Union Street, Prescott, AZ 86303  
Ph.: (928) 778-7587

**Description of Proposed Change:** This amendment adds construction administration services for the Enterprise Parkway Improvement Project, CIP # E364 to the Town Engineer Agreement, per the proposal letter from Dava, dated December 1, 2014. This letter is hereby incorporated into this amendment by this reference as Exhibit "A".

**Cost:** Increase of up to **\$127,260.00**  
for a (project) total, including this amendment, of \$268,060.00

**Time:** Expiration date remains the same as the Town Engineer Agreement

**Submitted by:** Norm Davis, PE - Public Works Director

**Approved by Engineer:** \_\_\_\_\_  
Dava & Associates, Inc.

**Approved by Prescott Valley:** \_\_\_\_\_ December 18, 2014  
Harvey Skoog, Mayor

**Attest:** \_\_\_\_\_  
Diane Russell, Town Clerk  
  
\_\_\_\_\_  
Ivan Legler, Town Attorney